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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the Installation Management Command 
(IMCOM)-Central, the US Army Environmental Command (USAEC), Fort Riley, the executing agencies, regulatory agencies, 
and the public, an IAP was completed. The IAP is used to track requirements, schedules, and budgets for all major Army 
installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

A/I

AEDB-CC

AEDB-R

AGL

AOC

AST

BRAC

CAP

CERCLA

CFI

CHLF

CMI(C)

COC

CR

CS

CTT

cu yd

DCE

DCF

DCFA

DD

DDESB

DES

DPE

DPW

DS/GS

EE/CA

EOD

EPR

ER,A

ESD

ESS

FFA

FORSCOM

FRA

FS

FTRI

FY

HRR

HRS

HSWA

IAP

ID

IMCOM

IMP(O)

Active/Inactive

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration 

Abandoned Gasoline Line

Area of Concern

Aboveground Storage Tank

Base Realignment and Closure

Corrective Action Plan

Comprehensive Environmental Response, Compensation, and Liability Act of 1980

NW Camp Funston WWI Incinerator

Custer Hill Sanitary Landfill

Corrective Measures Implementation (Construction)

Contaminant of Concern

Compliance Restoration

Confirmatory Sampling

Closed, Transferred, Transferring 

cubic yard

Dichloroethylene

Dry Cleaning Facility

Dry Cleaning Facilities Area

Decision Document

Department of Defense Explosives Safety Board

Design

Dual-Phase Extraction

Department of Public Works

Direct Support/General Support

Engineering Evaluation/Cost Analysis

Explosive Ordnance Disposal

Environmental Program Requirments

Environmental Restoration, Army

Explanation of Significant Differences

Explosive Safety Submissions

Federal Facility Agreement

US Army Forces Command

Final Remedial Action

Feasibility Study

Fort Riley (AEDB-R site designation)

Fiscal Year

Historical Records Review

Hazard Ranking System

Hazardous and Soil Waste Amendments

Installation Action Plan

Identification

Installation Management Command

Implementation (Operation)
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Acronyms

INV

IRA

IRP

ISC

K

KDHE

KDWP

kg

KRBCA

KS

LF

LTM

LUC

MAAF

MC

MCL

MEC

mg

mm

MMRP

MNA

MOGAS

MRA

MRS

N/A

NCDO

NFA

NPL

O&M

OB

OD

ODUSD(I&E)

OU

PA

PCB

PCE

POL

PP

ppb

PSF

RA

RA(C)

RA(O)

RAB

RACR

Investigation

Interim Remedial Action

Installation Restoration Plan

Initial Site Characterization

thousand 

Kansas Department of Health and Envronment

Kansas Department of Wildlife and Parks

kilogram

Kansas Risk Based Corrective Action

Kansas

Landfill

Long-Term Management

Land Use Control

Marshall Army Airfield

Munitions Constituents

Maximum Contaminant Level

Munitions and Explosives of Concern

milligrams

millimeter

Military Munitions Response Program

Monitored Natural Attenuation

Motor Gasoline

Munitions Response Area

Munitions Response Site

Not Applicable

North Central District Office

No Further Action

National Priorities List

Operation and Maintenance

Open Burning

Open Detonation

Office of Deputy Undersecretary of Defense (Installation and Environment)

Operable Unit

Preliminary Assessment

Polychlorinated Biphenyls

Tetrachloroethylene (Perchloroethylene)

Petroleum, Oil and Lubricants

Proposed Plan

parts per billion

Pesticide Storage Facility

Remedial Action

Remdial Action (Construction)

Remedial Action (Operation)

Restoration Advisory Board

Remedial Action Completion Report
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Acronyms

RAP

RC

RCRA

RD

RFA

RI

RIP

ROD

RRSE

RSK

SEFL

SFL

SHSAR

SI

SVE

TAPP

TBD

TCE

TRC

ug/L

UPRR

USACE

USAEC

USEPA

UST

UU/UE

UXO

VC

VOC

WWI

WWII

XRF

Remedial Action Plan

Response Complete

Resource Conservation and Recovery Act

Remedial Decision

RCRA Facility Assessment

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Risk-Based Standards for Kansas

Southeast Funston Landfill

Southwest Funston Landfill

Sherman Heights Small Arms Range

Site Inspection

Soil Vapor Extraction

Technical Assistance for Public Participation

To Be Determined

Trichlorothylene

Technical Review Committee

micrograms per Liter

Union Pacific Railroad

US Army Corps of Engineers

US Army Environmental Command

US Environmental Protection Agency

Underground Storage Tank

Unlimited Use/Unrestricted Exposure

Unexploded Ordnance

Vinyl Chloride

Volatile Organic Compound

World War I

World War II

X-ray Fluorescence
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Installation Information
Installation Locale

Installation Mission
The mission of Fort Riley, as an installation of excellence, is to:
 - work in close partnership with local, regional, and state communities, 
 - provide trained and ready forces to meet joint force requirements across the full spectrum of current and future operations,
 - transform and manage unit readiness as directed by the Army campaign plan, 
 - execute unit re-stationing as directed by US Army Forces Command (FORSCOM), 
 - execute garrison operations as directed by the IMCOM, and 
 - conduct homeland defense operations and support civil authorities.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
A score of 33.8 was recorded on 01-AUG-90.

Date for RA(C) Completion:

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Fort Riley is located west of Manhattan (population 38,000) on 100,775 acres of land in portions of Clay, Geary, and Riley 
Counties in northeast Kansas. Interstate 70, Junction City (population 20,000), and Ogden (population 1,600) bound the 
installation to the south. Milford Lake (16,020 acres) bounds part of the western side of the installation.

RAB established 199709

201803

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

100775
Junction City

Clay, Geary, and Riley
Kansas

Federal
State

US Army Corps of Engineers (USACE), Omaha District

USACE, Kansas City District

US Geological Survey

US Environmental Protection Agency (USEPA), Region VII  
Kansas Department of Health and Environment (KDHE), Bureau of Environmental Field Services 
- North Central District Office (NCDO)
KDHE, Bureau of Environmental Remediation

Date for NPL Deletion: TBD
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Installation Information
Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Perchlorate, Pesticides, Petroleum, Oil and Lubricants (POL), Volatiles 
(VOC)

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Petroleum, Oil and Lubricants (POL)

Groundwater, Sediment, Soil, Surface Water

Groundwater, Sediment, Soil, Surface Water

Groundwater, Soil

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Complete
Complete

Status
201110
200201
200701

Start Date
201209
200207
200707

End Date
2012
2002
2007

End FY

Dry Cleaning Facilities Study Area
Dry Cleaning Facilities Study Area
Former Fire Training Area - MAAF
Former Fire Training Area - MAAF
RECORD OF DECISION - SW FUNSTON LANDFILL
RECORD OF DECISION - SW FUNSTON LANDFILL
RECORD OF DECISION-PESTICIDE STORAGE FAC
RECORD OF DECISION-PESTICIDE STORAGE FAC
The 354 Area Solvent Detections
The 354 Area Solvent Detections

Associated ROD/DD Name
FTRI-027
FTRI-027
FTRI-019
FTRI-019
FTRI-003
FTRI-003
FTRI-030
FTRI-030
FTRI-031
FTRI-031

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

The EPA, Region VII has provided comments that are being addressed. Results

Finalize the document & obtain the signature of the Garrison Commander.Actions

Do another 5-Year Review in 2017.Plans

Fort Riley's FY12 five-year review deferred the protectiveness determination for the 354 Area Solvent Detections (OU005)
pending the completion of a technical memorandum to evaluate the vapor intrusion pathway at building 367.  This 
memorandum is due by Sep. 30, 2013.  The remedy is protective regarding the groundwater exposure pathways.

The remedies at the Southwest Funston Landfill (OU001) and the Dry Cleaning Facilities Area (OU003) are protective of 
human health and the environment.

The Pesticide Storage Facility (OU002) and the Former Fire Training Area - Marshall Army Air Field (OU004) received 
clean closure prior to the FY12 five-year review and were not reviewed.

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTRI-031

FTRI-027

LUC Title:

LUC Title:

LUC Title:

354 Area 

Dry Cleaning Facilities

SW Funston Ldfl Controls

ROD/DD Title:

ROD/DD Title:

The 354 Area Solvent Detections

Dry Cleaning Facilities Study Area

Location of LUC

Location of LUC

FTRI-031 354 Area Solvent Detection site extends from near building 430 on the north to the Kansas River on the south. 

The former Dry Cleaning Facilities Area (DCFA) is located in the southwest corner of the Main Post cantonment about 800 feet 
north of the Kansas River.  The DCFA operated until 2002.  The primary dry cleaning solvent was tetrachloroethylene (PCE).

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on land use

Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place:

Date in Place:

200607

200802

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200607

N/A

LUC Enforcement:

LUC Enforcement:

5 Year Reviews

5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - restrict drinking water well installation, Restrict land use - No residential use

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media 
specific restriction - restrict drinking water well installation

Contaminants:

Contaminants:

VOC

VOC
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Land Use Control (LUC) Summary

Site(s): FTRI-003

ROD/DD Title:RECORD OF DECISION - SW FUNSTON LANDFILL

Location of LUC

Southwest Funston Landfill (Operable Unit 001) covers approximately 120 acres and is located in the southern portion of Fort 
Riley adjacent to the southwest corner of the Camp Funston cantonment area (Figure 1-1).  It is bordered on the south by the 
Kansas River, on the north by Well House Road, on the west by a former meander bend in the Kansas River and on the east by
Threemile Creek.  The landfill lies entirely within the 100-year floodplain of the Kansas River.  

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on land use

Date in Place: 199710

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200708

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

N/A

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - prohibit use of 
groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking water 
well installation

Contaminants: VOC
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Cleanup Program Summary

Installation Historic Activity

The history of Fort Riley is closely linked to the history of American westward expansion and development. As early as the 1840s,
travelers along the Oregon and Santa Fe Trails began a massive migration across the high plains of Kansas, which created the 
need for a series of military installations to protect them as they traveled west.  
 
In 1852 Major E.A. Ogden established a temporary camp called Camp Center, north of the Kansas River, near the junction of the 
Smoky Hill and Republican Rivers. In 1853, the US Congress authorized establishment of a permanent installation there and 
renamed the encampment Fort Riley, in honor of Major General Bennett C. Riley who led the first military escort along the Santa 
Fe Trail in 1829. 
 
Fort Riley evolved from a frontier outpost to a military training installation in the first 60 years following its inception in 1853. In the 
beginning, industry was limited to a few shops (e.g., blacksmiths) and storehouses. Early sewers dumped directly into the rivers. 
Military operations were limited to small arms, horse-mounted cavalry, and horse-drawn artillery. Practice ranges were 
located near the barracks areas in the lowlands, and river bluffs were used as natural backstops for the ranges. 
 
During World War I (WWI), there was a build-up of forces at FTRI. Camp Funston was established during WWI and, in 
approximately three months, 1,401 temporary buildings were erected there to house troops. Camp Whitside was also built-up for 
WWI. Military training activities became more complex and the infrastructure more elaborate. Motor pools and auto repair shops 
replaced stables and blacksmith shops. Marshall Army Air Field became operational in 1921. The installation areas were 
electrified, and wastewater treatment plants were constructed.

Prior to World War II (WWII) and through the 1940s, Fort Riley expanded its transportation and industrial activities. Many motor 
pools were established in Camp Funston, Camp Whitside, Camp Forsyth, and the Main Post. Underground storage tanks (UST) 
were installed, and a gasoline pipeline was run from the rail spur on the north side of the Kansas River to Marshall Army Air Field 
(MAAF). The installation infrastructure included laundry and dry cleaning facilities, numerous vehicle repair shops, boiler plants, 
and an asphalt plant.  
 
Through the early years of  WWII, the installation included the last vestiges of horse-mounted troops, including an animal dip 
facility on the rail spur for animals brought onto the installation. In 1949, the horse-mounted cavalry was dissolved. 
 
The heavy weapons training was focused on the main impact area, which was acquired in 1942, but small arms ranges were still 
prevalent along the river bluffs, especially in the Camp Forsyth, Camp Whitside, and Camp Funston areas. During the period 
between WWII and Vietnam, many of the temporary facilities built for WWII, especially those in Camp Forsyth, Camp Funston, 
and Camp Whitside, became obsolete and surplus, so they were demolished.  
 
In 1955 the First Infantry Division was assigned to Fort Riley. Troop barracks and tactical equipment shops were built on Custer 
Hill and integrated with troop support facilities for health and recreational services. Family housing also expanded. Small arms 
training shifted to the ranges around the impact area. 
 
During the Vietnam Era, environmental concerns came to the forefront. The wastewater treatment plants and controlled landfills 
were put into use. The older industrial activities were frequently upgraded or centralized. Transportation and industrial facilities 
that had been abandoned were demolished. A systematic review and upgrade of facilities focusing on several environmental 
concerns proceeded, including USTs, polychlorinated biphenyl (PCB)-containing transformers, and asbestos-containing 
materials used in buildings. With the passage of stricter federal and state laws governing air and water pollution, protection of 
natural resources, waste management, and environmental regulation progressively focused on the management of industrial and 
military activities. 
 
Army personnel are trained at Fort Riley. The installation's history does not include large-scale manufacturing activities. Rather, 
development of Fort Riley included ancillary activities to support overall installation operations, including print shops, photographic
processing facilities, laboratories, furniture repair, dry cleaning, paint shops, sewage treatment plants, and numerous vehicle 
maintenance and wash facilities.

Hazardous materials used include:
  - Ordnance (of which there is no evidence of release of toxic chemical agents but there are indications that depleted uranium 
    spotting rounds for the Davy Crockett weapon system may have been expended);
  - Chlorinated solvents associated with furniture repair, dry cleaning, and cleaning of printing equipment;
  - Pesticides for clearing of brush, pest and termite control, and routine maintenance of facility grounds;
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Prior Year Progress:

FTRI-001 - Conducted groundwater sampling event and cover inspection
FTRI-003 - Conducted groundwater sampling event and cover and bank stabilization inspection
FTRI-009 - Continued the remedial investigation (RI) site characterization work
FTRI-027 - Conducted groundwater sampling event 
FTRI-031 - Conducted groundwater sampling event
FTRI-056 - Continued oversight of the remediation effort
FTRI-057 - Continued operating the recovery system at the three sites
FTRI-074 - Continued the RI 

FTRI-001-R-02 - Completed RI/FS reports
FTRI-003-R-01 - Completed RI fieldwork

CC-FTRI-01 - Conducted groundwater sampling and semiannual free-product recovery by manual 
bailing 
CC-FTRI-09 - Buildings 388 and 5320: Defined the extent of the groundwater plume/free-product 
and continued groundwater monitoring and bailing at both sites

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

FTRI-001 - Cover repair; groundwater sampling - 2013 and 2014
FTRI-003 - Cover and bank stabilization - 2013
FTRI-009 - RI/feasibility study (FS)/proposed plan (PP)/record of decision (ROD)- 2013 and 2014; 
remedial design (RD) - 2014
FTRI-027- Groundwater sampling - 2013 and 2014
FTRI-031 - Work with regulators - 2013
FTRI-056 - Continue oversight - 2013 and 2014
FTRI-057 - Operation of recovery systems - 2013 and 2014
FTRI-074 - Continue RI/FS/PP/ROD - 2013 and 2014; RD - 2014

FTRI-001-R-02 - PP/ROD/RD/remedial action (construction) [RA(C)] in 2013
FTRI-001-R-01 - Complete RI/FS/PP/ROD in 2013

CC-FTRI-01 - Groundwater sampling and semiannual free-product recovery by manual bailing; 
Install three new bedrock wells to more accurately monitor the plume.  
CC-FTRI-09 - Buildings 388 and 5320: Awaiting decision on 5320s status before proceeding with 
further work - Analyze data from 388 work in 2012 to determine what is needed to develop proper 
corrective action effort.

  - A variety of small quantities of chemicals associated with laboratories;
  - Silver-bearing solutions from the photographic processing and x-ray facilities;
  - PCB fluids in electrical equipment; and
  - Large quantities of petroleum-based fuels and cleaners associated with vehicle use, maintenance, and repair.

In addition to the waste outlined above, throughout its operational life the installation has generated typical, nonhazardous 
municipal waste and construction debris.

Past activities at Fort Riley have environmentally impacted several areas of the installation, primarily as the result of spills and 
leaks, and from previously approved waste disposal and handling practices. Cleanup of Fort Riley began in 1990 - 1991 in 
response to the Army's Installation Restoration Program (IRP) and the federal facility agreement (FFA).

Major tenants at Fort Riley include the Kansas Army National Guard, the Army Reserve, and the Irwin Army Community Hospital. 
In 1990, the installation was placed on the national priorities list (NPL) with a hazard ranking system (HRS) score of 33.8. An FFA
was signed by the USEPA, Region VII, KDHE, and the Army and became effective on Feb. 28, 1991. The FFA requires that the 
installation address all significant environmental releases under the Comprehensive Environmental Response, Compensation, 
and Liability Act of 1980 (CERCLA) and the Resource Conservation and Recovery Act (RCRA).
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FORT RILEY

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

72/61

Installation Site Types with Future and/or Underway Phases
1

1

2

1

1

2

3

Explosive Ordnance Disposal Area

Incinerator

Landfill

POL (Petroleum/Lubricants) Lines

Soil Contamination After Tank Removal

Spill Site Area

Underground Tank Farm

Most Widespread Contaminants of Concern

Metals, Perchlorate, Pesticides, Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

(FTRI-009)

(FTRI-074)

(FTRI-001, FTRI-003)

(FTRI-057)

(FTRI-056)

(FTRI-027, FTRI-031)

(FTRI-063, FTRI-066, FTRI-068)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

FRA

FRA

IRA

IRA

IRA

IRA

IRA

FRA

FRA

FRA

IRA

IRA

IRA

FRA

FORMER GAS SERVICE 
STATION BLDG 354
PCB STORAGE CONEX 
(BUILDING 348)
REMOVE USTS

FMR BLDG 1044 DISPENSING
STATION
FMR BLDG 1245 DISPENSING
STATION
FMR BLDG 1539 DISPENSING
STATION
FMR BLDG 1637 DISPENSING
STATION
FMR BLDG 1890 DISPENSING
STATION
PESTICIDE (2-4D) UST AT 
CAMP FUNSTON
ABANDONED VOC TANKS 
NORTH OF IACH
MERCURY CONTAMINATION 
AREAS
CUSTER HILL PX USTS BLDG
5320
FORMER GAS SERVICE 
STATION BLDG 354
SOUTHWEST FUNSTON 
LANDFILL 
FMR FIRE TRAINING AREA 
CAMP FUNSTON

1990

1991

1991

1991

1991

1991

1991

1991

1992

1992

1992

1992

1992

1994

1994

Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
IN-SITU SOIL TREATMENT

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
REMOVAL

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
OTHER

WASTE REMOVAL - SOILS

Site ID
FTRI-061

FTRI-008

FTRI-059

FTRI-063

FTRI-066

FTRI-067

FTRI-068

FTRI-069

FTRI-010

FTRI-013

FTRI-049

FTRI-054

FTRI-061

FTRI-003

FTRI-028
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 SummaryIRP

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

FRA

IRA

FRA

FRA

FRA

IRA

IRA

IRA

FRA

FRA

IRA

IRA

IRA
IRA

IRA

IRA

IRA
IRA

FRA

IRA

IRA

IRA

IRA

FRA

PESTICIDE STORAGE 
FACILITY (MIXING)
NON-IMPACT AREA SMALL 
ARMS RANGES
MAINPOST PX GAS STATION 
/ 218
CUSTER HILL SANITARY 
LANDFILL
DRY CLEANING FACILITIES 
AREA 
FMR BLDG 1090 DISPENSING
STATION
FMR BLDG 1190 DISPENSING
STATION
BLDG 8360 FUEL OIL UST

SOUTHWEST FUNSTON 
LANDFILL 
FORMER FIRE TRAINING 
AREA FFTA-MAAF
FORMER FIRE TRAINING 
AREA FFTA-MAAF
FMR BLDG 2341 DISPENSING
STATION
SOUTHWEST FUNSTON 
LANDFILL 
SOUTHWEST FUNSTON 
LANDFILL 
6200 AREA FUEL OIL LINE 
(ANCHOR)
TMP GAS STATION BLDG 388
FMR BLDG 1044 DISPENSING
STATION
OLD INCINERATOR SITE SE-
CAMP FUNSTON
SOUTHEAST FUNSTON 
LANDFILL (ANCHOR)
FORSYTH LANDFILL(S)
FORMER FIRE TRAINING 
AREA FFTA-MAAF
FORMER FIRE TRAINING 
AREA FFTA-MAAF
6200 AREA FUEL OIL LINE 
(ANCHOR)
DRY CLEANING FACILITIES 
AREA 
DRY CLEANING FACILITIES 
AREA 
DRY CLEANING FACILITIES 
AREA 
354 AREA SOLVENT 
DETECTIONS (354)

1994

1994

1994

1995

1995

1995

1995

1995

1996

1996

1996

1996

1997

1997

1997

1997
1997

2000

2001

2001
2003

2005

2005

2006

2006

2006

2007

Site Name Action FYRemedy

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
CAPPING

SOIL VAPOR TREATMENT

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
CAPPING

BIOREMEDIATION

SOIL VAPOR TREATMENT

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
CAPPING

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
WASTE REMOVAL - SOILS

FREE PRODUCT RECOVERY
FREE PRODUCT RECOVERY

WASTE REMOVAL - SOILS

CAPPING

OTHER
ALTERNATE WATER SUPPLY/WATER 
SUPPLY TREATMENT
NATURAL ATTENUATION

FREE PRODUCT RECOVERY

EX SITU SOIL TREATMENT

CHEMICAL REDUCTION/OXIDATION

BIOREMEDIATION - IN SITU 
GROUNDWATER
NATURAL ATTENUATION

Site ID
FTRI-030

FTRI-035

FTRI-060

FTRI-001

FTRI-027

FTRI-064

FTRI-065

FTRI-073

FTRI-003

FTRI-019

FTRI-019

FTRI-070

FTRI-003

FTRI-003

FTRI-057

FTRI-062
FTRI-063

FTRI-029

FTRI-036

FTRI-038
FTRI-019

FTRI-019

FTRI-057

FTRI-027

FTRI-027

FTRI-027

FTRI-031
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 SummaryIRP

198312

204003

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201803/202503Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

IRA

FRA

FRA

FRA

FRA

IRA

FRA

DRY CLEANING FACILITIES 
AREA 
DRY CLEANING FACILITIES 
AREA 
ABANDONED GASOLINE 
LINE
FMR BLDG 1044 DISPENSING
STATION
FMR BLDG 1245 DISPENSING
STATION
FMR BLDG 1637 DISPENSING
STATION
ABANDONED GASOLINE 
LINE
WWI INCINERATOR, NW 
CAMP FUNSTON
ABANDONED GASOLINE 
LINE

2008

2008

2009

2010

2010

2010

2011

2011

2012

Site Name Action FYRemedy

INSTITUTIONAL CONTROLS

NATURAL ATTENUATION

BIOREMEDITATION - IN SITU

DUAL-PHASE EXTRACTION

DUAL-PHASE EXTRACTION

DUAL-PHASE EXTRACTION

BIOREMEDIATION - IN SITU 
GROUNDWATER
REMOVAL

REMOVAL

Site ID
FTRI-027

FTRI-027

FTRI-056

FTRI-063

FTRI-066

FTRI-068

FTRI-056

FTRI-074

FTRI-056

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
The Army initially began environmental restoration-related investigations as a result of the 1982 closure activities of the 
Southwest Funston Landfill (SFL) where monitoring indicated groundwater contamination.  
 
The installation was evaluated for placement on the NPL with an HRS score of 33.8. The placement on the NPL was announced 
in 1990.  An FFA was signed in August 1990 to address the CERCLA and RCRA mandates. These seven IRP sites have been 
designated as operable units (OUs):  

- FTRI-003 - SFL (OU001),  
- FTRI-030 -  Pesticide Storage Facility (PSF)(OU002),  
- FTRI-027 - DCFA (OU003),  
- FTRI-019 - Former Fire Training Area-Marshall Army Airfield (MAAF) (OU004), 
- FTRI-031 - 354 Area Solvent Detections (OU005),
- FTRI-009 - Open Burning (OB)/Open Detonation (OD) Ground (Range 16) (OB/OD)(OU006), and
- FTRI-074 - WWI Incinerator, NW Camp Funston WWII Incinerator (CFI) (OU007). 

These sites have been identified as sites with contamination due to past operational activities which resulted in spills and 
releases to the environment. The primary contaminants of concern (COC) are chlorinated solvents and pesticides. 
 
The SFL was operated from the mid-1950s through 1981. Post-closure monitoring and RI/FS sampling efforts detected 
contaminants such as chlorinated solvents, petroleum hydrocarbons, and metals in the groundwater at low levels. On Aug. 6, 
1997, the ROD was signed, and institutional controls and LTM have been implemented. The remedy has achieved the required 
reduction in the risk by meeting the USEPA maximum contaminant levels (MCLs). A remedial action completion report (RACR) 
was signed by the USEPA in February 2010 after vinyl chloride (VC), the last COC, dropped below regulatory levels. Ongoing 
LTM is required to document that contaminant levels remain below the MCLs.

The USEPA approved an explanation of significant differences (ESD) and site closure for the PSF in 2010. The site is now 
unlimited use/unrestricted exposure (UU/UE) and no further action (NFA) is required. 
 
The DCFA has two sites with soil and groundwater contamination from dry cleaning operations using PCE. The PCE degradation
products, trichloroethylene (TCE), dichloroethylene (DCE) and VC, are present in the groundwater. Dry cleaning occurred at 
Buildings 180/181 (demolished in 2000) and Building 183 (demolished in 2002). There is minimal contamination at the Building 
183 location. The eastern groundwater plume originates at the former site of Building 180/181 with two hot spots: one east of the 
building centered on a sewer manhole and one at the southwest corner of the building. A utility trench appears to be the conduit 
for transporting PCE to the west, with the western groundwater plume centered on well DCF02-42. Both plumes move off the 
terrace into the alluvium and are not further degrading Kansas River water quality. The ROD has been signed and a RD/remedial
action plan (RAP) has been approved. The alternative of monitored natural attenuation (MNA) with institutional controls is being 
implemented. The ROD required conducting annual groundwater sampling in fiscal year (FY)08, FY09, and FY10. By FY09, the 
groundwater bioremediation at the eastern plume showed signs of stalling out. In 2010 this groundwater was retreated and four 
quarterly sampling events were completed in 2011. The additional injection was successful in accelerating the decrease in 
groundwater contaminant levels in the eastern plume. Fort Riley is conducting annual sampling.

The USEPA approved a RACR and site closure for the former fire training area-MAAF in 2010. The original COCs were PCE 
and its degradation products.  The site is now UU/UE and NFA is required.
 
The 354 Area Solvent Detections site has contamination that was discovered during investigations of a POL/UST site. There are 
VOCs that include PCE, TCE, DCE and benzene. The ROD was signed in 2006 and the RD/RAP was approved. The site is in 
MNA with institutional control. No contaminants were above the MCLs in the alluvial aquifer of the Kansas River for the three 
years post-ROD. Contamination remains in place as groundwater is above the MCLs in the terrace aquifer.

At the OB/OD site, TCE is the current COC in the groundwater, soil, and surface water.  The RI fieldwork was conducted in 2012 
to be followed by four quarterly groundwater sampling events.

At the CFI site, arsenic is the current COC in the groundwater, soil, and surface water. The RI fieldwork was conducted in 2012 
to be followed by four quarterly groundwater sampling events.
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 Contamination AssessmentIRP

Contamination Assessment Overview

The principal objectives of the Fort Riley IRP are to protect human health and the environment while working toward the ultimate 
goal of delisting the installation from the NPL. There is the potential that some of the sites will not reach UU/UE but they will be 
monitored and under the installation's control. The installation's real property master plan will preclude their utilization for 
unacceptable land uses. In order to accomplish these objectives, the following efforts have been determined to be essential and 
must be achieved:  
  
- Complete RI/FS, PP, and ROD for OB/OD and CFI.
- Conduct LTM for the OUs as described in the PPs, documented by the RODs, and determined to be required by the analysis of
the data from the sampling events.   
- Develop RACRs for those OUs that have attained the RA objectives defined in the PPs and RODs. Fort Riley will then request 
partial deletion of those sites.  
- Perform the five-year review requirements as required under the CERCLA for all sites that have hazardous substances left in 
place that do not allow for UU and UE. Site closure will be requested when a site attains UU/UE.
- Conduct remediation efforts to include operations of the dual-phase extraction (DPE) systems to address fuels-related soil and
  groundwater contamination at FTRI-063 (1044), -066 (1245), and -068 POL (1637) sites. These three sites are located in 
Camp Funston, and are covered under FTRI-057 (Anchor site). Once the soil and groundwater contaminants have reached  
concentrations that ensure no restrictions to a site's use, closeout approval will be sought. 
- FTRI-056 AGL has undergone in situ treatment for fuels-related soil and groundwater contamination. Based on post-
treatment monitoring additional remediation was conducted. Excavation of the contaminated soil, landfarming, and treatment of 
groundwater was performed in 2011. Once the soil and groundwater contaminants have reached concentrations that ensure no 
restrictions on the site's use, closeout approval will be sought.  
- Develop the final RACR to begin the procedures for requesting delisting of the installation from the NPL.  
- Well abandonment will occur at each site when groundwater monitoring is complete.

Cleanup Exit Strategy

At the non-OU sites, pre-RCRA-I petroleum releases occurred at FTRI-056 Abandoned Gas Line (AGL) and FTRI-057 6200 
Area Fuel Oil Line (Anchor).  Arsenic is the COC at the FTRI-001 Custer Hill Sanitary Landfill (CHLF).
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1993

1994

1995

1996

1997

2001

2002

2003

Remedial Investigation for Remedial 
Investigation/Feasibility Study Pesticide Storage Facility 

Remedial Investigation Report for Southwest Funston 
Landfill 
Feasibility Study Report for Remedial 
Investigation/Feasibility Study Southwest Funston 
Landfill
Proposed Plan Southwest Funston Landfill 

Remedial Investigation Addendum and Feasibility Study
Report for Remedial Investigation/Feasibility Study 
Pesticide Storage Facility
Pre-Design Work Plan Bioventing and Soil Vapor 
Extraction POL UST Investigation/Remedial Action 
Plans Fort Riley, Kansas (1245)
Pre-Design Activity Report - Former Building 1245 
Bioventing and Soil Vapor Extraction POL UST 
Investigation/Remedial Action Plans Fort Riley, Kansas
Record of Decision Southwest Funston Landfill 

Final Groundwater Pre-Design Investigation Work Plan 
POL/UST Remedial Design Fort Riley, Kansas (Bldgs 
218, 354, 388, 1044, 1245, 1539, 1637, 1890, 2345, 
5320, 6232, 8340, AGL, POL Tank Farm)

Results of the Free Product Investigation Work Plan 
POL/UST Sites Fort Riley Military Reservation, Fort 
Riley, Kansas (388, 1044, 1637, 5320, Pond)

Final Site Investigation Report POL UST Sites 1044, 
1245, and 1637 Fort Riley, Kansas
Proposed Plan Pesticide Storage Facility 

Remedial Investigation Addenda Pesticide Storage 
Facility
Record of Decision Pesticide Storage Facility 

Remedial Investigation Report for Former Fire Training 
Area Marshall Army Airfield
Draft Project Report Field Investigation Former 
Incinerator Site Ft. Riley, Kansas

Five-Year Review Report

Site-Specific Sampling and Analysis Plan Long Term 
Monitoring Fort Riley Southwest Funston Landfill 
Installation-Wide Site Investigation Derived Waste 
Management Plan for Environmental Investigations at 
Fort Riley, Kansas

Law Environmental

Law Environmental

Law Environmental

Fort Riley

Law Environmental

Dames & Moore

Dames & Moore

Fort Riley

HydroGeoLogic

HydroGeoLogic

Dames & Moore

Fort Riley

Law Environmental

Fort Riley

Burns & McDonnell

Arrowhead

DPW Environmental Fort 
Riley, KS

Environmental Chemical 
Corporation
Burns & McDonnell

DEC-1993

APR-1994

APR-1994

NOV-1994

MAY-1995

AUG-1995

NOV-1995

NOV-1995

DEC-1995

MAY-1996

JUL-1997

AUG-1997

AUG-1997

SEP-1997

MAR-2001

APR-2001

AUG-2002

JAN-2003

APR-2003

 Previous StudiesIRP

Title Author Date
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2003

2004

2005

2006

Feasibility Study FFTA-MAAF

Installation-Wide Sampling and Analysis Plan for 
Environmental Investigations at Fort Riley, Kansas 
Remedial Investigation Addendum for the Dry Cleaning 
Facilities Area 
Draft Final Proposed Plan FFTA-MAAF

Abandoned Gas Line, Site Investigation Report AGL 
Terminus Area
Technical Memorandum for Open Burning/Open 
Detonation Ground Range 16 at Fort Riley, Kansas
354 Area Solvent Detection Site, Feasibility Study 
Report 354

KRBCA Checklists for POL/UST Sites 1044, 1245, & 
1637 Fort Riley, Kansas
Feasibility Study Addendum for the Dry Cleaning 
Facilities Study Area 
Site-Specific Field Sampling Plan for Groundwater, 
Spring, and Seep Sampling With Addendum - Spring 
2005 for Open Burning/Open Detonation Ground 
(Range 16) 
354 Area Solvent Detection Site, Soil-Gas Investigation
Report 354 Area Solvent Detection
354 Area Solvent Detection Site, Proposed Plan 354 
Area Solvent Detection
Pilot Study Report Pilot Study for Soil Remediation 354 
Area Solvent Detections
Site Investigation Work Plans for the Petroleum, Oil, 
and Lubricant Sites 1044, 1245, & 1637 at Main Post 
Fort Riley, Kansas
Record of Decision Former Fire Training Area - 
Marshall Army Airfield
Draft Final EE/CA Report Non-Time Critical Removal 
Action Abandoned Gas Line/Terminus Fort Riley, 
Kansas
Community Involvement Plan Fort Riley Superfund Site 
Fort Riley, Kansas
Action Memorandum Non-Time Critical Removal Action
Abandoned Gas Line/Terminus Fort Riley, Kansas

Remedial Design/Remedial Action Plan Former Fire 
Training Area - Marshall Army Airfield 
Former Fire Training Area-Marshall Army Airfield, Draft 
Final Remedial Design/Remedial Action Plan
Work Plan Expanded Site Investigation (Multiple Sites) 
at Fort Riley, Kansas
Record of Decision 354 Area Solvent Detections

 Work Plan Removal Action AGL Terminus Area 
Marshall Army Airfield Fort Riley Kansas
Site Specific Sampling Plans for Groundwater 
Monitoring Activities Building 354

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

McKinzie

Burns & McDonnell

Burns & McDonnell

ECC/Burns & McDonnell

Burns & McDonnell

Burns & McDonnell 

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

ECC/Burns & McDonnell

Burns & McDonnell

McKinzie

DPW Environmental Fort 
Riley, KS
McKinzie

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

McKinzie

EA Engineering

SEP-2003

FEB-2004

APR-2004

MAY-2004

SEP-2004

OCT-2004

DEC-2004

FEB-2005

MAR-2005

MAY-2005

MAY-2005

MAY-2005

JUN-2005

JUN-2005

JUL-2005

AUG-2005

AUG-2005

DEC-2005

JAN-2006

JAN-2006

MAY-2006

JUN-2006

JUN-2006

AUG-2006

 Previous StudiesIRP

Title Author Date
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2006

2007

Site Specific Sampling Plans for Groundwater 
Monitoring Activities Former Fire Training Area- 
Marshall Airfield
Quality Control Summary Report June 2006 Sampling 
Event Pesticide Storage Facility 
Site-Specific Sampling Plans for Groundwater 
Monitoring Activities Dry Cleaning Facility Area
Work Plan Pilot Study for Soil and Groundwater 
Remediation DCF Study Area
Quality Control Summary Reports Summer 2006 
Sampling Events  for the Expanded Site Investigation 
(Multi-Sites) at Fort Riley, Kansas
2007 Feasibility Study Addendum for the Dry Cleaning 
Facilities Study Area
Work Plan Camp Funston Incinerator Fort Riley, 
Kansas
Magnetometer Anomaly Investigation Work Plan for the 
Petroleum, Oil, and Lubricant Sites 1044, 1245, and 
1637 at Camp Funston Fort Riley, Kansas

Quality Control Summary Report December 2006 
Sampling Event Camp Funston Incinerator Fort Riley, 
Kansas
Draft Final Remedial Design/Remedial Action Plan 354 
Area Solvent Detections
Report for Sampling at Camp Funston Incinerator 
December 2006
Magnetometer Anomaly Investigation Report for the 
Petroleum, Oil, and Lubricant Sites 1044, 1245, and 
1637 at Camp Funston Fort Riley, Kansas
Quality Control Summary Report for April 2007 
Groundwater Sampling Event 354 Site
Design Addendum Investigation Work Plan for the 
Petroleum, Oil, and Lubricant Sites 1044, 1245, and 
1637 at Camp Funston Fort Riley, Kansas
Quality Control Summary Report March 2007 Sampling 
Event Former Fire Training Area - Marshall Army 
Airfield
Quality Control Summary Report March 2007 Sampling 
Event Southwest Funston Landfill
Quality Control Summary Report for the April 2007 
Groundwater Sampling Event at the Dry Cleaning 
Facilities Area
2007 Annual Sampling Report 354 Solvent Detections 
Site
2007 Annual Sampling Report Dry Cleaning Facilities 
Area 
2007 Annual Sampling Report FFTA-MAAF 

Real Property Master Plan Digest (Institutional Controls)

Quality Control Summary Report Air Site Investigation 
for the Petroleum , Oil, and Lubricant Sites 1044, 1245, 
and 1637 Pilot Study Camp Funston Fort Riley, Kansas
Long Term Monitoring Report 2007 Southwest Funston 

EA Engineering

Corps of Engineers - 
Kansas City District
EA Engineering

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Corps of Engineers - 
Kansas City District
ECC/Burns & McDonnell

 Corps of Engineers - 
Kansas City District 

Burns & McDonnell

Corps of Engineers - 
Kansas City District
ECC/Burns & McDonnell

EA Engineering

ECC/Burns & McDonnell

EA Engineering

Environmental Chemical 
Corporation
EA Engineering

EA Engineering

EA Engineering

EA Engineering

Black & Veatch

ECC/Burns & McDonnell

Environmental Chemical 

AUG-2006

AUG-2006

AUG-2006

SEP-2006

SEP-2006

OCT-2006

NOV-2006

NOV-2006

FEB-2007

MAR-2007

MAR-2007

MAR-2007

MAY-2007

MAY-2007

MAY-2007

MAY-2007

JUN-2007

JUL-2007

JUL-2007

JUL-2007

AUG-2007

SEP-2007

SEP-2007

 Previous StudiesIRP

Title Author Date
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2007

2008

Landfill 

Second Five-Year Review Report Fort Riley, Kansas

Quality Control Summary Report August 2007 
Groundwater Sampling Event at the Open 
Burning/Open Detonation (Range 16) 
Proposed Plan for the Dry Cleaning Facilities Area 

Quality Control Summary Report for the September 
2007 Groundwater Sampling Event at the Dry Cleaning 
Facilities Area (Pilot Study)
2007 Annual Inspection Report Southwest Funston 
Landfill 
Reports for Expanded Site Investigation (Multiple Sites) 
at Fort Riley, Kansas
Quality Control Summary Report Air Sample Data for 
the POL Sites 1044, 1245, and 1637 Pilot Study Camp 
Funston Fort Riley, Kansas

Pilot Study Report for the Dry Cleaning Facilities Area

Record of Decision Dry Cleaning Facilities Area

Site-Specific Plans for Groundwater Monitoring 
Activities Southwest Funston Landfill Fort Riley, Kansas
Quality Control Summary Report for February 2008 
Sampling Event Former Fire Training Area - Marshall 
Army Airfield Fort Riley, Kansas
Quality Control Summary Report for March 2008 
Sampling Event 354 Area Solvent Detections Site Fort 
Riley, Kansas
Quality Control Summary Report for Groundwater 
Monitoring Activities Southwest Funston Landfill Fort 
Riley, Kansas
Draft Final Work Plan Addendum Expanded Site 
Investigation (Multiple Sites) at Fort Riley, Kansas
Engineering Design Report for the Petroleum, Oil, and 
Lubricant Sites 1044, 1245, and 1637 at Camp Funston 
Volumes I & 2 Fort Riley, Kansas
Quality Control Summary Report for April 2008 
Sampling Event at the Dry Cleaning Facilities Area Fort 
Riley, Kansas
2008 Annual Sampling Report Former Fire Training 
Area - Marshall Army Airfield Fort Riley, Kansas
Remedial Design/Remedial Action Plan Dry Cleaning 
Facilities Area (Operable Unit 003) at Main Post Fort 
Riley, Kansas
Removal Action Final Report - Volumes I & 2 AGL 
Terminus Area Marshall Army Air Field Fort Riley, 
Kansas
Final 2008 Annual Groundwater Sampling Report Dry 
Cleaning Facilities Area Fort Riley, Kansas
Long Term Monitoring Report Southwest Funston 
Landfill Fort Riley, Kansas 2008 

Corporation

Corps of Engineers - 
Kansas City District
Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Corps of Engineers - 
Kansas City District
Burns & McDonnell

ECC/Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

CTI

EA Engineering

EA Engineering

CTI

Burns & McDonnell 
/Malcolm Pirnie
ECC/Burns & McDonnell

EA Engineering

EA Engineering

Burns & McDonnell

McKinzie

EA Engineering

CTI

SEP-2007

OCT-2007

OCT-2007

OCT-2007

OCT-2007

OCT-2007

NOV-2007

JAN-2008

JAN-2008

MAR-2008

APR-2008

MAY-2008

MAY-2008

MAY-2008

JUN-2008

JUN-2008

JUN-2008

JUN-2008

JUL-2008

JUL-2008

JUL-2008

 Previous StudiesIRP

Title Author Date



Final FORT RILEY Installation Action Plan - 22

2008

2009

Quality Control Summary Report July 2008 Sampling 
Event Custer Hill Landfill Fort Riley, Kansas
Quality Control Summary Report July 2008 
Groundwater Sampling Event at the Open 
Burning/Open Detonation (Range 16) at Fort Riley, 
Kansas
Quality Control Summary Report Expanded Site 
Investigation (Multiple Sites) at Fort Riley, Kansas
2008 Maintenance and Repair Report and Annual 
Inspection Report Southwest Funston Landfill Operable 
Unit 001 Fort Riley, Kansas
Draft Final Report Addendum Expanded Site 
Investigation (Multiple Sites) at Fort Riley, Kansas
Draft Final Building 1693 Report Expanded Site 
Investigation (Multiple Sites) at Fort Riley, Kansas

Quality Control Summary Report for March 2009 
Sampling Event 354 Area Solvent Detections Site Fort 
Riley, Kansas
Quality Control Summary Report for February 2009 
Sampling Event Former Fire Training Area - Marshall 
Army Airfield Fort Riley, Kansas
Quality Control Plan Final POL/UST Contaminated 
(Prior to 1984) Sites Remediation Services at Fort Riley,
Kansas (1044, 1245, 1637)
Project Management Plan Final POL/UST 
Contaminated (Prior to 1984) Sites Remediation 
Services at Fort Riley, Kansas (1044, 1245, 1637)
Quality Control Summary Report for April 2009 
Sampling Event at the Dry Cleaning Facilities Area Fort 
Riley, Kansas
Quality Control Summary Report for Groundwater 
Monitoring Activities Southwest Funston Landfill Fort 
Riley, Kansas
Quality Control Summary Report for Groundwater 
Monitoring Activities Abandoned Gasoline Site Fort 
Riley, Kansas
2009 Annual Sampling Report Former Fire Training 
Area - Marshall Army Airfield Fort Riley, Kansas
2009 Annual Sampling Report 354 Solvent Detections 
Site Fort Riley, Kansas
2009 Maintenance and Repair Report and Annual 
Inspection Report Southwest Funston Landfill Fort 
Riley, Kansas
Final 2009 Annual Groundwater Sampling Report Dry 
Cleaning Facilities Area Fort Riley, Kansas
Quality Control Summary Report 2009 Groundwater 
Resampling Event Southwest Funston Landfill Fort 
Riley, Kansas
Quality Control Summary Report for June 2009 
Supplemental Sampling Event Former Fire Training 
Area - Marshall Army Airfield Fort Riley, Kansas
Design Implementation Work Plan for Petroleum, Oil, 
and Lubricant Sites 1044, 1245, and 1637 Fort Riley, 
Kansas

Environmental Chemical 
Corporation
Burns & McDonnell 
/Malcolm Pirnie

Burns & McDonnell 
/Malcolm Pirnie
Corps of Engineers - 
Kansas City District

Burns & McDonnell 
/Malcolm Pirnie
Burns & McDonnell 
/Malcolm Pirnie

EA Engineering

EA Engineering

Conti/CH2MHill

Conti/CH2MHill

EA Engineering

CTI

CTI

EA Engineering

EA Engineering

Corps of Engineers - 
Kansas City District

EA Engineering

CTI

EA Engineering

Conti/CH2MHill

AUG-2008

SEP-2008

SEP-2008

OCT-2008

DEC-2008

DEC-2008

APR-2009

APR-2009

MAY-2009

MAY-2009

MAY-2009

JUN-2009

JUN-2009

JUN-2009

JUN-2009

JUN-2009

JUL-2009

AUG-2009

AUG-2009

SEP-2009

 Previous StudiesIRP

Title Author Date
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2009

2010

Quality Control Summary Report August 2009 
Groundwater Sampling Event at the Open 
Burning/Open Detonation (Range 16) at Fort Riley, 
Kansas
Quality Control Summary Report for September 2009 
Supplemental Sampling Event Former Fire Training 
Area - Marshall Army Airfield Fort Riley, Kansas
Long Term Monitoring Report Southwest Funston 
Landfill Fort Riley, Kansas 2009
Draft Final Remedial Action Completion Report 
Southwest Funston Landfill Site, OU001 Fort Riley, 
Kansas December 2009

Technical Memorandum Pre-Excavation Soil Sampling 
Event NW Camp Funston WWI Incinerator Fort Riley, 
Kansas
Quality Control Summary Report Soil and Groundwater 
Investigation Abandoned Gas Line Site (AGL) Fort 
Riley, Kansas
Technical Memorandum Soil and Groundwater 
Investigation Abandoned Gas Line (AGL) Site Fort 
Riley, Kansas
Explanation of Significant Difference Pesticide Storage 
Facility Fort Riley, Kansas
Operations and Maintenance Manual Remediation of 
Petroleum, Oil, and Lubricant Sites 1044, 1245, and 
1637 Fort Riley, Kansas
2010  Maintenance and Repair Report and Annual 
Inspection Report Southwest Funston Landfill Fort 
Riley, Kansas
Draft Final Remedial Action Completion Report Former 
Fire Training Area (Operable Unit 004) at - Marshall 
Army Airfield Fort Riley, Kansas
Construction Completion Report Petroleum, Oil, and 
Lubricant Sites 1044, 1245, and 1637 Fort Riley, 
Kansas Volumes 1 and 2
Quality Control Summary Report for June 2010 
Sampling Event Dry Cleaning Facilities Area Fort Riley, 
Kansas
Quality Control Summary Report August 2010 
Groundwater Sampling Event at the Open 
Burning/Open Detonation (Range 16) at Fort Riley, 
Kansas
Camp Funston WWI Incinerator (CFI) Remediation Ft. 
Riley, KS
Final 2010 Annual Groundwater Sampling Report Dry 
Cleaning Facilities Area Fort Riley, Kansas
Quality Control Summary Report for September 2010 
Supplemental Sampling Event Dry Cleaning Facilities 
Area Fort Riley, Kansas
Quality Control Summary Report May 2010 Sample 
Event Post Closure Groundwater Monitoring Custer Hill 
Landfill Fort Riley, Kansas
Quality Control Summary Report October 2010 
Confirmation Sample Event Post Closure Groundwater 

Burns & McDonnell 
/Malcolm Pirnie

EA Engineering

CTI

DPW Environmental Fort 
Riley, KS

CTI

CTI

CTI

DPW Environmental Fort 
Riley, KS
Conti/CH2MHill

Corps of Engineers - 
Kansas City District

Louis Berger/ Burns & 
McDonnell

Conti/CH2MHill

EA Engineering

Burns & McDonnell 
/Malcolm Pirnie

CTI

EA Engineering

EA Engineering

CTI

CTI

NOV-2009

NOV-2009

NOV-2009

DEC-2009

MAR-2010

APR-2010

APR-2010

APR-2010

MAY-2010

JUN-2010

AUG-2010

AUG-2010

AUG-2010

SEP-2010

OCT-2010

OCT-2010

NOV-2010

DEC-2010

DEC-2010

 Previous StudiesIRP

Title Author Date
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2010

2011

Monitoring Custer Hill Landfill Fort Riley, Kansas

Final Project Management Plan Quality Assurance 
Surveillance Plan Environmental Remediation Services 
Abandoned Gasoline Line 
Draft Final Long-Term Management and Care Plan 
Southwest Funston Landfill Site, OU001 Fort Riley, 
Kansas
2011 Maintenance and Repair Report and Annual 
Inspection Report for Southwest Funston Landfill Fort 
Riley, Kansas
Final Work Plan Environmental Remediation Services 
Abandoned Gasoline Line Terminus Area Fort Riley, 
Kansas
Final Technical Memorandum Part I: Technical 
Memorandum: EE/CA Addendum Part II: Action 
Memorandum Addendum Environmental Remediation 
Services Abandoned Gasoline Line Terminus Area Fort 
Riley, Kansas
Final Exit Strategy Plan Environmental Remediation 
Services Abandoned Gasoline Line Terminus Area Fort 
Riley, Kansas
Final Site-Specific Site Safety and Health Plan for 
RI/FS Environmental Investigations for the Open 
Burning-Open Detonation Grounds (Range 16) at Fort 
Riley, Kansas
Final Site-Specific Investigation Derived Waste 
Management Plan for RI/FS Environmental 
Investigations for the Open Burning-Open Detonation 
Grounds (Range 16) at Fort Riley, Kansas
Quality Control Summary Report August 2011 Sample 
Event Post Closure Groundwater Monitoring Custer Hill 
Landfill Fort Riley, Kansas
Quality Control Summary Report  354 Area Solvent 
Detections August 2011 Groundwater Sample Event 
Fort Riley, Kansas
Final Groundwater Sampling Report - August 2011 354
Area Solvent Detections Fort Riley, Kansas
Final Remedial Investigation/Feasibility Study Work 
Plan for the Open Burning/Open Detonation Ground 
(Range 16) Operable Unit 006 at Fort Riley, Kansas
Final Munitions and Explosives of Concern Avoidance 
Plan Remedial Investigation/Feasibility Study and 
Related Activities Open Burning-Open Detonation 
Grounds (OB/OD) (Range 16) - Operable Unit 006 Fort 
Riley, Kansas
Quality Control Summary Report Long-Term 
Groundwater Monitoring October 2011 Groundwater 
Sampling Event Southwest Funston Landfill Fort Riley, 
Kansas
Quality Control Summary Report August and October 
2011 Groundwater Sampling Events Dry Cleaning 
Facilities Area  - OU003 Fort Riley, Kansas

Cape

DPW Environmental Fort 
Riley, KS

Corps of Engineers - 
Kansas City District

Cape

Cape

Cape

Louis Berger/Burns & 
McDonnell

Louis Berger/Burns & 
McDonnell

CTI

CTI

CTI

Louis Berger/Burns & 
McDonnell

Louis Berger and 
ARCADIS/Malcolm Pirnie

CTI

CTI

FEB-2011

MAR-2011

JUN-2011

JUL-2011

JUL-2011

JUL-2011

SEP-2011

SEP-2011

OCT-2011

OCT-2011

NOV-2011

NOV-2011

NOV-2011

DEC-2011

DEC-2011

 Previous StudiesIRP

Title Author Date
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2011

2012

Final Installation-Wide Sampling and Analysis Plan 
(Including UFP-Quality Assurance Project Plan) for the 
Fort Riley CERCLA Process Support at Fort Riley, 
Kansas
Draft Final 2010 Remedial Action (Operations) Report 
Petroleum, Oil, and Lubricant Sites 1044, 1245, and 
1637 Fort Riley, Kansas
Quality Control Summary Report Long-Term 
Groundwater Monitoring October 2011 Groundwater 
Sampling Event Southwest Funston Landfill Fort Riley, 
Kansas
Draft Final Site-Specific Investigative-Derived Waste 
Management Plan for RI/FS Environmental 
Investigations for the WWI Incinerator, NW Camp 
Funston (CFI) - Operable Unit 007 at Fort Riley, 
Kansas

Final Addendum No. 1 to Installation-Wide Accident 
Prevention Plan (APP) for Open Burning-Open 
Detonation Grounds (Range 16) Environmental 
Investigations at Fort Riley, Kansas
Quality Control Summary Report Open Burning-Open 
Detonation Grounds (Range 16) Operable Unit 006 at 
Fort Riley, Kansas
Final Installation-Wide Accident Prevention Plan For 
Environmental Investigations at Fort Riley, Kansas
Draft Final Addendum No. 2 to Installation-Wide 
Accident Prevention Plan for the WWI Incinerator, NW 
Camp Funston (CFI) - Operable Unit 007 at Fort Riley, 
Kansas
2011 Annual Groundwater Sampling Report Dry 
Cleaning Facilities Area OU-003 Fort Riley, Kansas
Long Term Monitoring Report Southwest Funston 
Landfill Fort Riley, Kansas 2011
Quality Control Summary Report Remedial 
Investigation/Feasibility Study Phase One Sediment and
Soil Sampling at the Open Burning/Open Detonation 
Grounds (Range 16) Operable Unit 006 at Fort Riley, 
Kansas
Quality Control Summary Report Remedial 
Investigation/Feasibility Study Phase Two Multi-
Incremental  Soil Sampling at the Open Burning/Open 
Detonation Grounds (Range 16) Operable Unit 006 at 
Fort Riley, Kansas
Quality Control Summary Report Remedial 
Investigation/Feasibility Study Phase Four Quarterly 
Groundwater Sampling Event at the Open 
Burning/Open Detonation Grounds (Range 16) 
Operable Unit 006 at Fort Riley, Kansas
Quality Control Summary Report May 2012 Sample 
Event Post Closure Groundwater Monitoring Custer Hill 
Landfill Fort Riley, Kansas
Quality Control Summary Report April 2012 
Groundwater Sample Events Dry  Cleaning Facilities 
Area - OU003 Fort Riley, Kansas

Louis Berger/Burns & 
McDonnell

Conti/CH2MHill

CTI

Louis Berger/Burns & 
McDonnell

Louis Berger/Burns & 
McDonnell

Louis Berger/Burns & 
McDonnell

Louis Berger/Burns & 
McDonnell
Louis Berger/Burns & 
McDonnell

CTI

CTI

Louis Berger/Burns & 
McDonnell

Louis Berger/Burns & 
McDonnell

Louis Berger/Burns & 
McDonnell

CTI

CTI

DEC-2011

DEC-2011

DEC-2011

DEC-2011

JAN-2012

JAN-2012

JAN-2012

JAN-2012

FEB-2012

FEB-2012

FEB-2012

MAR-2012

MAY-2012

JUN-2012

JUN-2012

 Previous StudiesIRP

Title Author Date
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2012

Quality Control Summary Report Post Closure 
Groundwater Monitoring - April 2012 Building 354 Fort 
Riley, Kansas
2012  Maintenance and Repair Report and Annual 
Inspection Report Southwest Funston Landfill Fort 
Riley, Kansas
Quality Control Summary Report Remedial 
Investigation/Feasibility Study Phase One Sediment and
Soil Sampling at the Open Burning/Open Detonation 
Grounds (Range 16) Operable Unit 006 at Fort Riley, 
Kansas
Final Long-Term Monitoring Report No. 1 Baseline and 
First Quarterly Sampling Events (October 2011 - 
January 2012) Environmental Remediation Services 
Abandoned Gasoline Line Terminus Area Fort Riley, 
Kansas
Final Construction Completion Report for Environmental
Remediation Services Abandoned Gas Line Terminus 
Area Fort Riley, Kansas
Quality Assurance Project Plan Soil Removal FTRI 057 
- 6200 Area, Custer Hill Fort Riley, Kansas
Quality Control Summary Report Remedial 
Investigation/Feasibility Study Phase Three Quarterly 
Groundwater Sampling Second Quarter Groundwater 
Sampling Event at the Open Burning/Open Detonation 
Grounds (Range 16) Operable Unit 006 at Fort Riley, 
Kansas
Final Work Plan Addendum - Second Groundwater 
Treatment Event Fort Riley Abandoned Fas Line 
Terminus Area, Fort Riley, Kansas
Long Term Monitoring Field Sampling Modification Fort 
Riley Abandoned Fas Line Terminus Area, Fort Riley, 
Kansas
Corrective Action Plan - Work Plan Soil Removal FTRI 
057 - 6200 Area, Custer Hill Fort Riley, Kansas
2012 Annual Sampling Report 354 Solvent Detections 
Site Fort Riley, Kansas
Final Long-Term Monitoring Report No. 2 Second 
Quarterly Sampling Events (March 2012) Environmental
Remediation Services Abandoned Gasoline Line 
Terminus Area Fort Riley, Kansas
Final Long-Term Monitoring Report No. 3 Third 
Quarterly Sampling Events (June 2012) Environmental 
Remediation Services Abandoned Gasoline Line 
Terminus Area Fort Riley, Kansas
Quality Control Summary Report Remedial 
Investigation/Feasibility Study Phase Three Quarterly 
Groundwater Sampling Third Quarter Groundwater 
Sampling Event at the Open Burning/Open Detonation 
Grounds (Range 16) Operable Unit 006 at Fort Riley, 
Kansas
2012 Annual Groundwater Sampling Report Dry 
Cleaning Facilities Area OU-003 Fort Riley, Kansas
Quality Control Summary Report (QCSR) Soil Removal 
FTRI 057 - 6200 Area, Custer Hill Fort Riley, Kansas

CTI

Corps of Engineers - 
Kansas City District

Louis Berger/Burns & 
McDonnell

Cape

Cape

Prudent Technolgies

Louis Berger/Burns & 
McDonnell

Cape

Cape

Prudent  Technologies

CTI

Cape

Cape

Louis Berger/Burns & 
McDonnell

CTI

Prudent Technologies

JUN-2012

JUL-2012

JUL-2012

AUG-2012

AUG-2012

AUG-2012

AUG-2012

SEP-2012

SEP-2012

SEP-2012

NOV-2012

NOV-2012

NOV-2012

NOV-2012

DEC-2012

DEC-2012

 Previous StudiesIRP
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2013

Final Technical Memorandum Work Plan Addendum for
the Push Soil Investigation at the Metal Debris Pits 
Open Burning-Open Detonation Grounds (Range 16) 
Operable Unit 006 at Fort Riley, Kansas
Quality Control Summary Report Remedial 
Investigation/Feasibility Study Phase Three Quarterly 
Groundwater Sampling Fourth Quarter Groundwater 
Sampling Event at the Open Burning/Open Detonation 
Grounds (Range 16) Operable Unit 006 at Fort Riley, 
Kansas

Louis Berger/Burns & 
McDonnell

Louis Berger/Burns & 
McDonnell

JAN-2013

FEB-2013

 Previous StudiesIRP

Title Author Date
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FORT RILEY

Installation Restoration Program

Site Descriptions
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Site ID: FTRI-001
Site Name: CUSTER HILL SANITARY LANDFILL

CLEANUP/EXIT STRATEGY
The post-closure monitoring plan requires site-wide groundwater sampling of nine wells in 2015, 2020, and 2025, otherwise, 
annual groundwater sampling of four wells for arsenic must be conducted. 
 
Additional landfill cover repair may be performed in 2014, 2018, and 2023. Well abandonment will occur when all groundwater 
monitoring is completed. The regulatory required 30-year post-closure monitoring ends in 2025.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

198706........
198706........
198909........
199308........
199312........
199503........

198909
198909
199307
199311
199502
202503

RIP Date: 199503

RC Date: 202503

The Custer Hill Landfill operated from 1981 to 1994. KDHE issued a consent order in 1996 to provide for post-closure care to 
include landfill cover maintenance and groundwater monitoring for 30 years. The post-closure monitoring plan was revised in 
January 2006. Site progress was tracked under the environmental program requirements (EPR) process from October 1993 to 
March 2005 and by CC-FTRI-08 from April 2005 to September 2009. The site has been shifted from Army Environmental 
Database-Compliance-related Cleanup (AEDB-CC) to the Compliance Restoration (CR) Program. 
 
Arsenic is currently detected above regulatory groundwater levels in two wells. No completed pathways or ecological impacts are 
known. Groundwater is not a drinking water resource. The last cover repair was conducted in 2008.  
 
A five-year groundwater sampling was conducted in 2010. A new detect of arsenic above MCLs in CH91-7 triggered annual 
sampling.  Annual sampling is limited to four wells for arsenic only.
 
Invasive weed control, spot repairs and reseeding are conducted annually. Prescribed burns or mowing are conducted annually to
provide for cover inspection and to enhance the native grass cover.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTRI-003
Site Name: SOUTHWEST FUNSTON LANDFILL 

CLEANUP/EXIT STRATEGY
The SFL is a restricted use site that requires indefinite five-year reviews in the LTM phase until the USEPA approves 
discontinuing the reviews.

The next groundwater sampling is planned in 2016 for the 2017 five-year review. The O&M/LTM plan involves controlled site 
access and land use institutional controls; annual inspections; prescribed burns of vegetative cover; as needed repairs of the 
landfill vegetative soil cover and bank stabilization structure; and groundwater monitoring for the five-year review.

Well abandonment will occur when all groundwater monitoring is completed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
RA(O)..............
LTM.................

198312........
198706........
199101........
199510........
199312........
199601........
199710........
201003........

198412
198909
199603
199603
199708
199709
201002
204003

RIP Date: 199710

RC Date: 201002

The SFL is a closed municipal landfill of approximately 120 acres located in the southern portion of Fort Riley. The landfill 
operated from the mid-1950s until 1981.  The landfill closure was approved by the KDHE in a letter dated Oct. 25, 1983.  
 
In 1993 an engineering evaluation/cost analysis (EE/CA) was performed. The proposed response action was executed between 
1994 and 1997 in three construction projects to address the immediate risks at the landfill. Access controls were implemented; 
river-bank stabilization was performed; and the native soil cover was repaired. Post-closure activities were required under the 
SFL ROD that was signed in 1997. These activities include maintaining the access controls, repairing the river-bank stabilization 
structure and landfill cover, groundwater  monitoring, and a contingency for future active remediation. 
 
Groundwater monitoring results since 1997 provide clear evidence of a decreasing trend in the COCs. In 2010 and 2011, all 
detected contaminants were below their MCLs.  An inspection of the landfill cover, river-bank stabilization, and signage is 
performed annually. The most recent cover repair was conducted in 2009. Prescribed burning and mowing are conducted 
annually.  The inspection in 2010 identified the areas requiring future cover repairs which are planned to be accomplished in FY13
as well as bank stabilization repairs. 
 
The five-year review reports in 2002, 2007, and 2012 did not reveal any threats to human health and the environment.     
 
The RACR was signed by the USEPA in February 2010. The landfill was determined to be functionally stable and to have reached
the "site completion" milestone under CERCLA.  The site is now eligible for deletion from the NPL. 
 
An operation and maintenance (O&M)/LTM plan to implement the LTM of the site activities presented in the RACR was completed
in April 2011. Groundwater sampling and landfill cover repair is expected to be completed in late 2013/early 2014.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: FTRI-009
Site Name: OB/OD GROUND (RANGE 16) 

CLEANUP/EXIT STRATEGY
Future actions will be based on the RI results.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Perchlorate, Volatiles (VOC)

Media of Concern: Groundwater, Soil, Surface Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

198312........
199111........
199303........
201407........
201408........
201411........
202010........

198412
199809
201406
201407
201410
202009
202609

RIP Date: 201411

RC Date: 202009

The OB/OD Ground (Range 16) is used for emergency ordnance disposal and training (no public access is permitted). There is a 
suspicion that TCE was utilized as a limited attempt to serve as an accelerant based on its presence in the groundwater at the 
site, but was not done as a normal practice.  The normal practice was to use kerosene or diesel as the accelerant to burn the gun 
powder.  In 1993, TCE was detected in the groundwater.

Groundwater sampling events were conducted in 2010 and 2011.

Due to the continued presence of TCE in the groundwater and the complex site hydrogeology, the site has been placed in the 
RI/FS phase. 

RI fieldwork began in January 2012 based on the approved December 2011 work plan.  In 2012, soil sampling and four quarterly 
groundwater sampling events were conducted.  TCE and perchlorate are present in the soil and groundwater. 

The final RI Report is expected to be completed in late 2013/early 2014.

The site was addressed in the 2002, 2007, and 2012 five-year review reports.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: FTRI-027
Site Name: DRY CLEANING FACILITIES AREA 

CLEANUP/EXIT STRATEGY
The PCE groundwater contaminant levels in the alluvium need to drop from the current 20 parts per billion (ppb) to below the MCL 
of 5 ppb before proceeding with a RACR. 
 
Groundwater sampling is scheduled for 2013, 2014, 2015, and 2016.  A five-year review is planned for 2017. 
 
Well abandonment will occur when all groundwater monitoring is completed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
RA(O)..............
LTM.................

198312........
198706........
199106........
200804........
199411........
200806........
200807........
201710........

198412
198909
200803
200806
200609
200806
201709
201804

RIP Date: 200807

RC Date: 201709

The former Dry Cleaning Facilities Area (DCFA) is located in the southwest corner of the main post cantonment area, about 800 
feet north of the Kansas River. The DCFA operated until 2002. The primary dry cleaning solvent was PCE. Chlorinated solvent 
contamination above regulatory standards was found in soil and groundwater. 
 
The RI baseline risk assessment indicates minimal risk associated with the site under current and anticipated land use; however, 
the PCE-contaminated groundwater had degraded the Kansas River alluvial aquifer. 
 
In 2006, a successful pilot study that addressed soil contamination using excavation and land farming was conducted. It also 
addressed groundwater contamination through enhanced bioremediation and chemical oxidation.  
 
In March 2008, the ROD was approved and had MNA with institutional controls as the selected remedy. The RD was completed in
June 2008.  The 2010 annual sampling event concluded the pilot study evaluation. 
 
An additional bioremediation injection of the eastern groundwater plume was completed in 2010 followed by four quarterly 
sampling events.

Groundwater was sampled in 2012 to support the third five-year review.

The five-year review reports in 2002, 2007, and 2012 did not reveal any threats to human health and the environment.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: FTRI-031
Site Name: 354 AREA SOLVENT DETECTIONS (354)

CLEANUP/EXIT STRATEGY
Fort Riley will work with regulators on the development of an ESD to close the site. Two semiannual groundwater sampling events 
are planned for FY 2014.

The next groundwater sampling (if needed) is planned in 2016 for the 2017 five-year review. Well abandonment will occur when 
all groundwater monitoring is completed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............
LTM.................

199111........
199312........
199609........
200608........
200703........
200704........
201710........

199305
199507
200608
200703
200703
201709
201806

RIP Date: 200704

RC Date: 201709

Fuel and solvent storage/dispensing occurred near former Building 354 in the public works yard. The USTs were used to store fuel
and removed in 1990 and 1991. There are no records to determine if solvents were stored in drums, USTs, or aboveground 
storage tanks (ASTs). The PCE, its degradation products, carbon tetrachloride, and fuel-related hydrocarbons are present. The 
site extends from just north of Building 430 (the Main Post fire station) to the "point bar" on the north bank of the Kansas River. At 
building 430, the only contaminant is carbon tetrachloride below the MCL.

The ROD was signed in 2006 and the site remedy was MNA with institutional controls. The RD was completed in March 2007.

The results of the 2009 groundwater sampling event showed no COC above the MCLs in the alluvial aquifer of the Kansas River 
for the three years post-ROD as specified in the ROD.  The course of action was to make a recommendation to discontinue 
sampling and close out the site. 
 
Currently, PCE is the only contaminant above the MCL in groundwater samples in three terrace wells. It does not pose a risk and 
do not present an impact to the Kansas River alluvial aquifer. One well in the transition zone had benzene at 3.3 micrograms/Liter 
(ug/L) in 2012.  Limited groundwater sampling in four wells was conducted in 2011 and 2012 with decreasing concentrations of 
PCE each sampling event.    

This site was addressed in the site-wide five-year review reports completed in 2002, 2007, and 2012.  Vapor intrusion at Building 
367, an was identified as a potential issue in the 2012 five-year review, was resolved in 2013.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: FTRI-056
Site Name: ABANDONED GASOLINE LINE

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
INV..................
CAP.................
DES.................
IRA..................
IMP(C).............
IMP(O)............

199111........
199408........
199803........
201103........
200609........
201103........
201110........

199409
199603
201107
201108
200909
201110
201809

RIP Date: 201110

RC Date: 201809

The USTs and a 1.1 mile steel pipeline that make up the AGL were installed in 1937 to transfer aviation gasoline from the railroad 
siding at the Main Post to the MAAF. The AGL terminus area associated with the pipeline is located between Buildings 754 and 
748B at the airfield. In 1951, the pipeline was removed from service after a portion of the line was destroyed during the flooding of 
the Kansas River. In 1987, the USTs, where diesel and aviation gasoline were stored, were removed. An investigation of the 
abandoned pipeline in 1998 showed that it had been cut in several places at the terminus area during installation of utilities. Thus 
far, the investigation and cleanup process outlined in CERCLA is followed for this site since Fort Riley is an NPL site (1990) and 
most of the releases occurred pre-1984 Hazardous and Soil Waste Amendment (HSWA) (RCRA-I). The regulatory agency, the 
KDHE, has broad authority to accept the CERCLA process to achieve cleanup goals for a site contaminated with petroleum-
related hazardous constituents, in spite of the CERCLA petroleum exclusion. 
 
A preliminary assessment (PA) investigation was performed at the former terminus area in 1993 that showed possible benzene 
contamination. An SI field investigation in 2001 revealed soil and groundwater contamination related to the former USTs 
exceeding risk-based standards. The hazardous substance, 1,2-DCA, and petroleum-related constituents were detected. 
Sampling along the pipeline did not reveal any contamination. Further assessment of the site occurred in August 2004. The soil 
and groundwater results revealed concentrations of benzene, 1,2,4-trimethylbenzene, and 1,3,5-trimethylbenzene well above 
risk-based standards.   
 
An EE/CA and action memorandum to document the selection of the removal alternative was approved in February 2006. The 
remedial response was initiated in August 2006 and involved the injection of a chemical oxidant and an oxygen source in the 
contaminated zones. The fieldwork was performed in October to November 2006 and July to August 2007. Post-treatment 
groundwater monitoring to analyze the effectiveness was performed in 2007, 2008, and 2009. An RI-like investigation to evaluate 
the extent of the remaining mass of contaminants in the soil and groundwater was completed in February 2010. Proposals were 
then solicited from remediation contractors to address this contamination. A contract for environmental remediation services was 
awarded in September 2010. 
 
Addenda to the original EE/CA and action memorandum to document the additional response action were made and a public 
notice published in the spring of 2011. This decision document (DD) was approved by June 2011. This response action is 
expected to be the final action for the AGL site. The response activities include excavation and land farming of the contaminated 
soil, two injections of an oxygen source to treat the contaminated groundwater, followed by performance sampling, then MNA until
the cleanup goals are met for site closeout. The RA(C) activities began in mid-August and continued through October 2011.  The 
remedy-in-place (RIP) was achieved on Oct. 28, 2011 to be followed by remedial action (operation) [RA(O)].  The RA(O) will 
continue at least to the end of 2013.  The RA(O) includes groundwater monitoring, soil sampling at the land-farm area, treatment 
of the groundwater at the AGL site, and treatment of the soil at the land-farm area.

The land-farm was restored in June 2013.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTRI-056
Site Name: ABANDONED GASOLINE LINE

CLEANUP/EXIT STRATEGY
If IMP(O) cleanup goals are achieved and approved by the regulator (KDHE), the exit ramp-down strategy will be implemented 
from September 2013 to June 2014.

Monitoring well plug and abandonment will occur in December 2013.  The project closure report will be submitted in May 2014.  
Project closeout is scheduled for August 2014.

If IMP(O) goals are not met in 2013, five years of annual groundwater sampling will be conducted to monitor MNA.  Then IMP(O) is
expected to end in September 2018 with site-closeout approval by KDHE.
 
The LTM will start in approximately October 2018 and end in October 2021 when the monitoring wells are plugged and abandoned
if goals are met.
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Site ID: FTRI-057
Site Name: 6200 AREA FUEL OIL LINE (ANCHOR)

CLEANUP/EXIT STRATEGY
Conduct IMP(O) until March 2018 (i.e. systems O&M and groundwater monitoring followed by MNA or another technology). An 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
INV..................
CAP.................
DES.................
IRA..................
IMP(C).............
IMP(O)............
LTM.................

199010........
199312........
199606........
200806........
199601........
200902........
201003........
201804........

199012
199502
200806
200901
200505
201803
201803
201812

RIP Date: 201803

RC Date: 201803

FTRI-057 is the open site being used as the anchor for the POL sites in Camp Funston [FTRI-063 (1044), FTRI-066 (1245), and 
FTRI-068 (1637)]. The sites are former fuel dispensing stations, where steel USTs (17 total) were installed in 1942 during WWII 
and the leaking USTs were removed in 1990. Thus far, the investigation and cleanup process outlined in CERCLA has been 
followed since Fort Riley is a NPL site (August 1990) and most of the releases occurred pre-1984 HSWA (RCRA-I). The 
regulatory agency, KDHE, has broad authority to accept the CERCLA process to achieve cleanup goals for a site contaminated 
with petroleum-related hazardous constituents, in spite of the CERCLA petroleum exclusion. 
 
A PA was performed in November 1992 to January 1993. An SI was performed from 1994-1995 indicating extensive soil and 
groundwater contamination. Free-product recovery occurred in 1995. The RA plans for the sites were generated in 1997.  Intrinsic
remediation with groundwater monitoring followed by an evaluation of the effectiveness of the intrinsic remediation in five years 
was selected as the IRA in 1997. Groundwater monitoring was performed until 2006. The monitoring results indicated elevated 
concentrations of contaminants in the groundwater above risk-based standards and the presence of free-product.   
 
From April 2006 to October 2007, an investigation was performed to determine the extent of contamination. The study included a 
magnetometer survey, installation of free phase hydrocarbon borings, well installations, sampling, and SVE)/DPE pilot studies. 
The results revealed that the sites could not reach the site-closeout milestone without active remediation.  An FS-like review that 
included a RD discussion of several alternatives and selection of a remedy was performed in December 2007-January 2008. An 
engineering design report was completed in June 2008. A remediation contract was awarded in February 2009 and the design 
implementation work plan was completed in September 2009. The fieldwork for construction of the DPE systems began in 
September 2009 and was completed in February 2010. The full-scale startup operation of the systems began in March 2010 
achieving RIP.   
 
In a letter dated June 14, 2010, RIP was approved by the regulator (KDHE). The construction completion report was finalized in 
July 2010.  Ongoing RA(O) activities with maintenance and monitoring began in March 2010.

Major system upgrades were completed in December 2010 to address iron and manganese precipitation.  This action improved 
system operations.

Free-product recovery was initiated at 1044 and 1245 in April 2012.  Free-product continues to be recovered from both sites.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTRI-057
Site Name: 6200 AREA FUEL OIL LINE (ANCHOR)

LTM/well abandonment (April 2018 to July 2018) will occur when all groundwater monitoring is complete and the sites are 
considered closed by KDHE.
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Site ID: FTRI-063
Site Name: FMR BLDG 1044 DISPENSING STATION

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS
Phases           Start            End   
ISC..................
INV..................
CAP.................
DES.................
IRA..................
IMP(C).............
IMP(O)............

199001........
199001........
199603........
200901........
199001........
200901........
201003........

199012
199510
199706
201003
199707
201003
201809

RIP Date: 201003

RC Date: 201809

 In the 1994-1995 time frame Fort Riley conducted a limited bio-venting/vapor extraction study at the site.  The site was granted 
LTM status by the Kansas Department of Health & Environment North Central District Office.  The site was improperly placed in 
Response Complete without regulatory acceptance.  The site is located in Camp Funston. Analysis of data from a pilot study 
revealed high levels of soil and ground-water contamination at FTRI-063 (former building 1044).  This site requires extensive 
remediation in order to avoid potential mission impacts or human health issues.   A performance-based contract (PBC) was 
issued on 20 January 2009 to cover the work.  A work plan to remediate the extensive contamination from fuels-related petroleum
hydrocarbons in the soils and ground water was instituted.  The efforts include a dual-phase extraction and free-product 
recovery.  The operation of the system at the site was implemented as of March 2010. 

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FTRI-066
Site Name: FMR BLDG 1245 DISPENSING STATION

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS
Phases           Start            End   
ISC..................
INV..................
CAP.................
DES.................
IRA..................
IMP(C).............
IMP(O)............

199001........
199001........
199603........
200901........
199001........
200901........
201003........

199012
199503
199707
201003
199012
201003
201809

RIP Date: 201003

RC Date: 201809

Site Background ¿ In the 1994-1995 time frame Fort Riley conducted a limited bio-venting/vapor extraction study at the site.  The 
site was granted LTM status by the Kansas Department of Health & Environment North Central District Office.  The site was 
improperly placed in Response Complete without regulatory acceptance.  The site is located in Camp Funston. Analysis of data 
from a pilot study revealed high levels of soil and ground-water contamination at FTRI-066 (former building 1245).  This site 
requires extensive remediation in order to avoid potential mission impacts or human health issues.   A performance-based 
contract (PBC) was issued on 20 January 2009 to cover the work.  A work plan to remediate the extensive contamination from 
fuels-related petroleum hydrocarbons in the soils and ground water was instituted.  The efforts include dual-phase extraction and 
free-product recovery.  The operation of the system at the site was implemented as of March 2010.   

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FTRI-068
Site Name: FMR BLDG 1637 DISPENSING STATION

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS
Phases           Start            End   
ISC..................
INV..................
CAP.................
DES.................
IRA..................
IMP(C).............
IMP(O)............

199001........
199001........
199603........
200901........
199001........
200901........
201003........

199012
199503
199707
201003
199012
201003
201809

RIP Date: 201003

RC Date: 201809

Site Background ¿ In the 1994-1995 time frame Fort Riley conducted a limited bio-venting/vapor extraction study at the site.  The 
site was granted LTM status by the Kansas Department of Health & Environment North Central District Office.  The site was 
improperly placed in Response Complete without regulatory acceptance.  The site is located in Camp Funston. Analysis of data 
from a pilot study revealed high levels of soil and ground-water contamination at FTRI-068 (former building 1637).  This site 
requires less extensive remediation in order to avoid potential mission impacts or human health issues.   A performance-based 
contract (PBC) was issued on 20 January 2009 to cover the work.  A work plan to remediate the extensive contamination from 
fuels-related petroleum hydrocarbons in the soils and ground water was instituted.  The efforts include a dual-phase extraction.  
The operation of the system at the site is now being implemented as of March 2010.  .

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: FTRI-074
Site Name: WWI INCINERATOR, NW CAMP FUNSTON

CLEANUP/EXIT STRATEGY
RI fieldwork is scheduled for the first quarter 2014. Future actions will be based on the RI results.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
IRA..................
RA(C)..............
RA(O)..............

200102........
200104........
201102........
201706........
201009........
201712........
201802........

200104
201101
201706
201711
201010
201801
201809

RIP Date: 201802

RC Date: 201809

FTRI-074 was discovered as part of a 2000 effort evaluating potential wastewater plant locations. Foundation and slab remnants 
were found at the site. No information about the operational practices at the site are available.  
 
In 2001, x-ray fluorescence (XRF) and lab confirmation sampling identified elevated levels of lead and arsenic soil contamination 
above regulatory levels.  Due to its isolated location adjacent to the rail tracks, further action was not taken. 
 
In 2006, as part of the expanded site investigation effort to obtain site closures, a more extensive soil sampling effort was 
conducted.  Thirty-six locations consisting of three soil horizons in the top two feet of soil were sampled. This effort showed a 
higher level of contamination and a more extensive area of contamination than the 2001 sampling event. Arsenic averaged 9.2 
mg/kg with 23 points above the KDHE risk-based standards for Kansas (RSK) residential soil standard and three points above the
KDHE RSK non-residential soil standard. Lead averaged 99 milligrams/kilograms (mg/kg) with four points above the KDHE RSK 
residential soil standard and one point above the KDHE RSK non-residential soil standard. 
 
In 2010, Fort Riley decided to construct a rail spur that would cover a portion of the incinerator site, which required an emergency 
removal.  Concurrently, the KDHE promulgated a new definition of uncontaminated soil that required disposal of the arsenic/lead 
contaminated soil as special waste. In September and October 2010, the incinerator foundation and associated contaminated soil 
on the terrace was excavated and disposed as special waste (323 cubic yards [cu yds]); however, a deeper subsurface arsenic-
contaminated ash/soil layer was discovered on the slope (2390 cu yds) and in the alluvial soil south of the site (an estimated 190 
cu yds under 540 cu yds of clean soil). Eight trenches were dug to characterize the ash layer. Lab results from composite soil 
samples from six of the trenches varied from 16.2 to 34.4 mg/kg arsenic. The limits of the alluvial ash layer were not completely 
defined during the 2010 effort. 
 
Based on the unknown thickness and horizontal extent of the ash disposal area, the project to remove the soil and ash was 
suspended.  The Army elected to open an RI phase at the site. The final Technical Memorandum was submitted in April 2013.  
The technical memorandum addressed EPA's request to collect additional analytes that increased the scope of the RI.  The 
revised RI work plan and FFA schedule were submitted in July 2013. The revised RI broke out the sampling into two phases.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
FTRI-002

FTRI-004

FTRI-005

FTRI-006

FTRI-007

FTRI-008

FTRI-010

FTRI-011

FTRI-012

FTRI-013

FTRI-014

FTRI-015

FTRI-016

WHITSIDE C/D LANDFILL-CLOSED

MAIN POST LANDFILL

CUSTER HILL ROAD RUBBLE DUMP

DRMO STORAGE AREA

PCB STORAGE BUILDING 343

PCB STORAGE CONEX (BUILDING 348)

PESTICIDE (2-4D) UST AT CAMP FUNSTON

CAMP FUNSTON GW DETECTIONS

WASTE STORAGE DRMO SECONDARY AREA

ABANDONED VOC TANKS NORTH OF IACH

HOSPITAL INCINERATOR-IRWIN ACH

FORMER DRMO LOCATION (DRMO AREA 2)

WASTE OIL AST-3RD BATTERY

199803

199712

199305

199809

198909

199012

199204

200501

199509

199202

198909

199509

198909

Landfill closed and inspected by the 
KDHE in 2002. This site is part of the 
overall effort to address improperly closed 
out sites. Received regulatory closure 
from the EPA, Region VII & the KDHE in 
2007.
This site was investigated under the 
FTRI-031 354 Area Solvent Detection site
and is part of the overall effort to address 
improperly closed out sites. Received 
regulatory closure from the EPA, Region 
VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. It 
required additional sampling to be 
conducted in FY08.  Received regulatory 
closure from EPA, Region VII and the 
KDHE in January 2009.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
Received regulatory closure from the 
KDHE on 11/9/07 & the EPA, Region VII 
on 11/26/07.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTRI-017

FTRI-018

FTRI-019

FTRI-020

FTRI-022

FTRI-023

FTRI-024

FTRI-025

FTRI-026

FTRI-028

FTRI-029

FTRI-030

FTRI-032

FTRI-033

WASTE OIL AST-4TH BATTERY

FIRE TRAINING AREA FACILITY (892)

FORMER FIRE TRAINING AREA FFTA-MAAF

INDUSTRIAL WASTEWATER SYSTEM (CUSTER HL)

FORMER WWTP & SLUDGE BEDS (ANCHOR) 

CUSTER HILL WWTP AND SLUDGE BEDS

FORSYTH WWTP AND SLUDGE BEDS

MAIN POST WWTP AND SLUDGE BEDS

RANGE COMPLEX WW LAGOONS

FMR FIRE TRAINING AREA CAMP FUNSTON

OLD INCINERATOR SITE SE-CAMP FUNSTON

PESTICIDE STORAGE FACILITY (MIXING)

IMPACT ZONE

DOUTHIT RANGE

198909

198909

201209

199803

200705

199305

199305

199305

199305

199402

200308

201005

199309

199305

Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. It 
required additional sampling to be 
conducted in FY08. Received regulatory 
closure from EPA, Region VII and the 
KDHE in January 2009.
The site was closed with regulator 
approval of a September 2010 Remedial 
Action Completion Report.

This site is part of the overall effort to 
addrress improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
The site was closed with regulator 
approval of an April 2010 Explanation of 
Significant Differences.
This site is an active range and therefore 
ineligible for ER,A funding.
This site is an active range and therefore 
ineligible for ER,A funding.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTRI-034

FTRI-035

FTRI-036

FTRI-037

FTRI-038

FTRI-039

FTRI-040

FTRI-041

FTRI-042

FTRI-043

FTRI-044

FTRI-045

FTRI-046

IMPACT AREA PERIMETER SMALL ARM RANGES

NON-IMPACT AREA SMALL ARMS RANGES

SOUTHEAST FUNSTON LANDFILL (ANCHOR)

OLD WHITSIDE INCINERATOR AREA

FORSYTH LANDFILL(S)

CONSOLIDATED MAINTENANCE FACILITY

FORMER OIL TESTING LAB (ANCHOR)

FURNITURE REPAIR SHOPS (3)

TAC VEHICLE MAINTENANCE SHOPS

FORMER GAS STATIONS/GARAGES

FORMER ASPHALT PLANT (NEAR BLDG 354)

PHOTO AND PRINT PLANTS

FRMR DS/GS Bldg 1693 Adj Areas

199612

200007

200901

199507

200708

199305

200711

199507

199305

199305

199509

199507

199507

This site is an active range and therefore 
ineligible for ER,A funding.
This site is an active range and therefore 
ineligible for ER,A funding.
This site is part of the overall effort to 
address improperly closed out sites. It 
required additional sampling to be 
conducted in FY08. Received regulatory 
closure from EPA, Region VII and the 
KDHE in January 2009.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
Received regulatory closure from the 
EPA, Region VII & the KDHE for IRP in 
August 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
Received regulatory closure from the 
EPA, Region VII & the KDHE in November
2007.
This site is part of the overall effort to 
address improperly closed out sites. Two 
of the three sites received regulatory 
closure from the EPA, Region VII & the 
KDHE in 2007.  One site (bldg 1605) 
required additional sampling in FY08 and 
received regulatory closure from EPA, 
Region VII and the KDHE in January 
2009.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out istes. 
Received regulatory closure from the 
KDHE in 2008 and the EPA, Region VII in 
2009, except one site at Forsyth I Street 
that was sampled in FY08.
This is site was addressed in the 354 Area
Solvent Detections RI/FS/PP and will fall 
under the ROD developed for FTRI-031.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. The 
site was closed with regulator approval of 
a December 2008 Expanded Site 
Investigation Report.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTRI-047

FTRI-048

FTRI-049

FTRI-050

FTRI-051

FTRI-052

FTRI-053

FTRI-054

FTRI-055

FTRI-059

FTRI-060

FTRI-061

FTRI-062

FTRI-064

FORMER LIVESTOCK DIPPING FACILITY

FORMER PESTICIDES FACILITIES

MERCURY CONTAMINATION AREAS

PCB SPILL AREAS /TRANSFORMER SITES

BLDG. 727 WASTE PIT

INACTIVE LANDFILLS - CAMP WHITSIDE

POL TANK FARM

CUSTER HILL PX USTS BLDG 5320

MILFORD LAKE CAMPGROUND/MARINA WELLS

REMOVE USTS

MAINPOST PX GAS STATION / 218

FORMER GAS SERVICE STATION BLDG 354

TMP GAS STATION BLDG 388

FMR BLDG 1090 DISPENSING STATION

200711

199507

199305

199803

199903

199507

200505

199709

199507

199012

199506

199510

200501

199506

Received regulatory closure from the 
EPA, Region VII & the KDHE in November
2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.

This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. It 
required additional sampling to be 
conducted in FY08. Received regulatory 
closure from EPA, Region VII and the 
KDHE in January 2009.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site has been transferred to the 
Compliance-Related Cleanup Program 
under CC-FTRI-01.
This site is part of the overall effort to 
address improperly closed out sites. It is 
being addressed in CC-FTRI-09 Fuel 
Dispensing Stations.

This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site was closed under the FTRI-031 
354 Area Solvent Detection site ROD. 
This site is part of the overall effort to 
address improperly closed out sites. It is 
being addressed in CC-FTRI-09 Fuel 
Dispensing Stations.

This site is part of the overall effort to 
address improperly closed out sites. 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTRI-065

FTRI-067

FTRI-069

FTRI-070

FTRI-071

FTRI-072

FTRI-073

FMR BLDG 1190 DISPENSING STATION

FMR BLDG 1539 DISPENSING STATION

FMR BLDG 1890 DISPENSING STATION

FMR BLDG 2341 DISPENSING STATION

FMR BLDG 2345 DISPENSING STATION

BLDG 8340 FUEL OIL UST

BLDG 8360 FUEL OIL UST

199506

199708

199708

199601

199411

199411

199505

Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.

This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.
This site is part of the overall effort to 
address improperly closed out sites. 
Received regulatory closure from the 
EPA, Region VII & the KDHE in 2007.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198312

1985

1989

1990

1991

PA

SI
RFA

ISC
CS

INV
DES
SI

RFA

PA

DES

IMP(C)
IRA

DES
INV
ISC

CMI(C)

(FTRI-003 - SOUTHWEST FUNSTON LANDFILL , FTRI-004 - MAIN POST LANDFILL, FTRI-009 - OB/OD 
GROUND (RANGE 16) , FTRI-023 - CUSTER HILL WWTP AND SLUDGE BEDS, FTRI-024 - FORSYTH 
WWTP AND SLUDGE BEDS, FTRI-025 - MAIN POST WWTP AND SLUDGE BEDS, FTRI-027 - DRY 
CLEANING FACILITIES AREA , FTRI-030 - PESTICIDE STORAGE FACILITY (MIXING), FTRI-032 - IMPACT 
ZONE, FTRI-033 - DOUTHIT RANGE, FTRI-034 - IMPACT AREA PERIMETER SMALL ARM RANGES, FTRI-
035 - NON-IMPACT AREA SMALL ARMS RANGES)
(FTRI-032 - IMPACT ZONE)
(FTRI-008 - PCB STORAGE CONEX (BUILDING 348), FTRI-039 - CONSOLIDATED MAINTENANCE 
FACILITY)

(FTRI-018 - FIRE TRAINING AREA FACILITY (892))
(FTRI-001 - CUSTER HILL SANITARY LANDFILL, FTRI-007 - PCB STORAGE BUILDING 343, FTRI-008 - 
PCB STORAGE CONEX (BUILDING 348), FTRI-010 - PESTICIDE (2-4D) UST AT CAMP FUNSTON, FTRI-
013 - ABANDONED VOC TANKS NORTH OF IACH, FTRI-016 - WASTE OIL AST-3RD BATTERY, FTRI-017 
- WASTE OIL AST-4TH BATTERY)
(FTRI-018 - FIRE TRAINING AREA FACILITY (892))
(FTRI-008 - PCB STORAGE CONEX (BUILDING 348))
(FTRI-003 - SOUTHWEST FUNSTON LANDFILL , FTRI-014 - HOSPITAL INCINERATOR-IRWIN ACH, FTRI-
022 - FORMER WWTP & SLUDGE BEDS (ANCHOR) , FTRI-023 - CUSTER HILL WWTP AND SLUDGE 
BEDS, FTRI-024 - FORSYTH WWTP AND SLUDGE BEDS, FTRI-025 - MAIN POST WWTP AND SLUDGE 
BEDS, FTRI-027 - DRY CLEANING FACILITIES AREA , FTRI-030 - PESTICIDE STORAGE FACILITY 
(MIXING), FTRI-034 - IMPACT AREA PERIMETER SMALL ARM RANGES, FTRI-035 - NON-IMPACT AREA 
SMALL ARMS RANGES)
(FTRI-001 - CUSTER HILL SANITARY LANDFILL, FTRI-002 - WHITSIDE C/D LANDFILL-CLOSED, FTRI-007
- PCB STORAGE BUILDING 343, FTRI-010 - PESTICIDE (2-4D) UST AT CAMP FUNSTON, FTRI-012 - 
WASTE STORAGE DRMO SECONDARY AREA, FTRI-013 - ABANDONED VOC TANKS NORTH OF IACH, 
FTRI-016 - WASTE OIL AST-3RD BATTERY, FTRI-017 - WASTE OIL AST-4TH BATTERY, FTRI-036 - 
SOUTHEAST FUNSTON LANDFILL (ANCHOR), FTRI-038 - FORSYTH LANDFILL(S), FTRI-041 - 
FURNITURE REPAIR SHOPS (3), FTRI-045 - PHOTO AND PRINT PLANTS, FTRI-046 - FRMR DS/GS Bldg 
1693 Adj Areas, FTRI-050 - PCB SPILL AREAS /TRANSFORMER SITES)
(FTRI-014 - HOSPITAL INCINERATOR-IRWIN ACH, FTRI-019 - FORMER FIRE TRAINING AREA FFTA-
MAAF, FTRI-020 - INDUSTRIAL WASTEWATER SYSTEM (CUSTER HL), FTRI-022 - FORMER WWTP & 
SLUDGE BEDS (ANCHOR) , FTRI-026 - RANGE COMPLEX WW LAGOONS, FTRI-028 - FMR FIRE 
TRAINING AREA CAMP FUNSTON, FTRI-029 - OLD INCINERATOR SITE SE-CAMP FUNSTON)

(FTRI-013 - ABANDONED VOC TANKS NORTH OF IACH)

(FTRI-059 - REMOVE USTS)
(FTRI-066 - FMR BLDG 1245 DISPENSING STATION, FTRI-067 - FMR BLDG 1539 DISPENSING STATION, 
FTRI-068 - FMR BLDG 1637 DISPENSING STATION, FTRI-069 - FMR BLDG 1890 DISPENSING STATION)
(FTRI-010 - PESTICIDE (2-4D) UST AT CAMP FUNSTON)
(FTRI-064 - FMR BLDG 1090 DISPENSING STATION, FTRI-065 - FMR BLDG 1190 DISPENSING STATION)
(FTRI-057 - 6200 AREA FUEL OIL LINE (ANCHOR), FTRI-059 - REMOVE USTS, FTRI-061 - FORMER GAS 
SERVICE STATION BLDG 354, FTRI-063 - FMR BLDG 1044 DISPENSING STATION, FTRI-064 - FMR BLDG
1090 DISPENSING STATION, FTRI-065 - FMR BLDG 1190 DISPENSING STATION, FTRI-066 - FMR BLDG 
1245 DISPENSING STATION, FTRI-067 - FMR BLDG 1539 DISPENSING STATION, FTRI-068 - FMR BLDG 
1637 DISPENSING STATION, FTRI-069 - FMR BLDG 1890 DISPENSING STATION, FTRI-070 - FMR BLDG 
2341 DISPENSING STATION)
(FTRI-008 - PCB STORAGE CONEX (BUILDING 348))

Past Phase Completion Milestones
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 ScheduleIRP

1992

1993

1994

1995

RFA
CMI(C)

ISC

IRA

RFI/CMS
RFA

SI

PA

RI/FS
ISC

CS

DES
IRA

ISC

INV
RA(C)

CMI(C)
SI

CAP
INV

RI/FS

(FTRI-049 - MERCURY CONTAMINATION AREAS)
(FTRI-010 - PESTICIDE (2-4D) UST AT CAMP FUNSTON, FTRI-013 - ABANDONED VOC TANKS NORTH 
OF IACH, FTRI-049 - MERCURY CONTAMINATION AREAS)
(FTRI-054 - CUSTER HILL PX USTS BLDG 5320, FTRI-072 - BLDG 8340 FUEL OIL UST, FTRI-073 - BLDG 
8360 FUEL OIL UST)
(FTRI-054 - CUSTER HILL PX USTS BLDG 5320, FTRI-061 - FORMER GAS SERVICE STATION BLDG 354)

(FTRI-001 - CUSTER HILL SANITARY LANDFILL)
(FTRI-005 - CUSTER HILL ROAD RUBBLE DUMP, FTRI-006 - DRMO STORAGE AREA, FTRI-015 - 
FORMER DRMO LOCATION (DRMO AREA 2), FTRI-042 - TAC VEHICLE MAINTENANCE SHOPS, FTRI-047 
- FORMER LIVESTOCK DIPPING FACILITY, FTRI-048 - FORMER PESTICIDES FACILITIES, FTRI-051 - 
BLDG. 727 WASTE PIT, FTRI-052 - INACTIVE LANDFILLS - CAMP WHITSIDE, FTRI-055 - MILFORD LAKE 
CAMPGROUND/MARINA WELLS)
(FTRI-004 - MAIN POST LANDFILL, FTRI-019 - FORMER FIRE TRAINING AREA FFTA-MAAF, FTRI-020 - 
INDUSTRIAL WASTEWATER SYSTEM (CUSTER HL), FTRI-026 - RANGE COMPLEX WW LAGOONS, FTRI-
028 - FMR FIRE TRAINING AREA CAMP FUNSTON, FTRI-029 - OLD INCINERATOR SITE SE-CAMP 
FUNSTON, FTRI-033 - DOUTHIT RANGE, FTRI-037 - OLD WHITSIDE INCINERATOR AREA)
(FTRI-011 - CAMP FUNSTON GW DETECTIONS, FTRI-031 - 354 AREA SOLVENT DETECTIONS (354), 
FTRI-037 - OLD WHITSIDE INCINERATOR AREA, FTRI-040 - FORMER OIL TESTING LAB (ANCHOR), 
FTRI-044 - FORMER ASPHALT PLANT (NEAR BLDG 354))
(FTRI-028 - FMR FIRE TRAINING AREA CAMP FUNSTON, FTRI-032 - IMPACT ZONE)
(FTRI-043 - FORMER GAS STATIONS/GARAGES, FTRI-053 - POL TANK FARM, FTRI-060 - MAINPOST PX
GAS STATION / 218)
(FTRI-002 - WHITSIDE C/D LANDFILL-CLOSED, FTRI-006 - DRMO STORAGE AREA, FTRI-012 - WASTE 
STORAGE DRMO SECONDARY AREA, FTRI-015 - FORMER DRMO LOCATION (DRMO AREA 2), FTRI-036 
- SOUTHEAST FUNSTON LANDFILL (ANCHOR), FTRI-038 - FORSYTH LANDFILL(S), FTRI-039 - 
CONSOLIDATED MAINTENANCE FACILITY, FTRI-041 - FURNITURE REPAIR SHOPS (3), FTRI-045 - 
PHOTO AND PRINT PLANTS, FTRI-046 - FRMR DS/GS Bldg 1693 Adj Areas, FTRI-047 - FORMER 
LIVESTOCK DIPPING FACILITY, FTRI-048 - FORMER PESTICIDES FACILITIES, FTRI-050 - PCB SPILL 
AREAS /TRANSFORMER SITES, FTRI-051 - BLDG. 727 WASTE PIT, FTRI-052 - INACTIVE LANDFILLS - 
CAMP WHITSIDE, FTRI-055 - MILFORD LAKE CAMPGROUND/MARINA WELLS)

(FTRI-001 - CUSTER HILL SANITARY LANDFILL)
(FTRI-030 - PESTICIDE STORAGE FACILITY (MIXING), FTRI-035 - NON-IMPACT AREA SMALL ARMS 
RANGES, FTRI-060 - MAINPOST PX GAS STATION / 218)
(FTRI-056 - ABANDONED GASOLINE LINE, FTRI-062 - TMP GAS STATION BLDG 388, FTRI-071 - FMR 
BLDG 2345 DISPENSING STATION)
(FTRI-070 - FMR BLDG 2341 DISPENSING STATION, FTRI-072 - BLDG 8340 FUEL OIL UST)
(FTRI-028 - FMR FIRE TRAINING AREA CAMP FUNSTON)

(FTRI-001 - CUSTER HILL SANITARY LANDFILL)
(FTRI-011 - CAMP FUNSTON GW DETECTIONS, FTRI-031 - 354 AREA SOLVENT DETECTIONS (354), 
FTRI-044 - FORMER ASPHALT PLANT (NEAR BLDG 354))
(FTRI-064 - FMR BLDG 1090 DISPENSING STATION, FTRI-065 - FMR BLDG 1190 DISPENSING STATION)
(FTRI-057 - 6200 AREA FUEL OIL LINE (ANCHOR), FTRI-060 - MAINPOST PX GAS STATION / 218, FTRI-
061 - FORMER GAS SERVICE STATION BLDG 354, FTRI-062 - TMP GAS STATION BLDG 388, FTRI-066 - 
FMR BLDG 1245 DISPENSING STATION, FTRI-067 - FMR BLDG 1539 DISPENSING STATION, FTRI-068 - 
FMR BLDG 1637 DISPENSING STATION, FTRI-069 - FMR BLDG 1890 DISPENSING STATION, FTRI-071 - 
FMR BLDG 2345 DISPENSING STATION, FTRI-073 - BLDG 8360 FUEL OIL UST)
(FTRI-037 - OLD WHITSIDE INCINERATOR AREA)
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 ScheduleIRP

1996

1997

1998

2000

2001

2003

2005

2006

IMP(C)

RFI/CMS

RD
IMP(C)
INV

RI/FS

INV
CAP

RA(C)
IRA

RI/FS

RFI/CMS

SI
RI/FS

RI/FS
IRA

IRA
PA
RFI/CMS

IRA
RI/FS

LTM
RA(C)
RI/FS
CAP
IRA

IRA

(FTRI-064 - FMR BLDG 1090 DISPENSING STATION, FTRI-065 - FMR BLDG 1190 DISPENSING STATION, 
FTRI-071 - FMR BLDG 2345 DISPENSING STATION, FTRI-072 - BLDG 8340 FUEL OIL UST, FTRI-073 - 
BLDG 8360 FUEL OIL UST)
(FTRI-002 - WHITSIDE C/D LANDFILL-CLOSED, FTRI-012 - WASTE STORAGE DRMO SECONDARY 
AREA, FTRI-015 - FORMER DRMO LOCATION (DRMO AREA 2), FTRI-041 - FURNITURE REPAIR SHOPS 
(3), FTRI-045 - PHOTO AND PRINT PLANTS, FTRI-046 - FRMR DS/GS Bldg 1693 Adj Areas, FTRI-047 - 
FORMER LIVESTOCK DIPPING FACILITY, FTRI-048 - FORMER PESTICIDES FACILITIES, FTRI-052 - 
INACTIVE LANDFILLS - CAMP WHITSIDE, FTRI-055 - MILFORD LAKE CAMPGROUND/MARINA WELLS)

(FTRI-003 - SOUTHWEST FUNSTON LANDFILL )
(FTRI-070 - FMR BLDG 2341 DISPENSING STATION)
(FTRI-053 - POL TANK FARM, FTRI-056 - ABANDONED GASOLINE LINE, FTRI-063 - FMR BLDG 1044 
DISPENSING STATION)
(FTRI-003 - SOUTHWEST FUNSTON LANDFILL )

(FTRI-054 - CUSTER HILL PX USTS BLDG 5320)
(FTRI-062 - TMP GAS STATION BLDG 388, FTRI-063 - FMR BLDG 1044 DISPENSING STATION, FTRI-066 
- FMR BLDG 1245 DISPENSING STATION, FTRI-067 - FMR BLDG 1539 DISPENSING STATION, FTRI-068 
- FMR BLDG 1637 DISPENSING STATION, FTRI-069 - FMR BLDG 1890 DISPENSING STATION)
(FTRI-003 - SOUTHWEST FUNSTON LANDFILL )
(FTRI-003 - SOUTHWEST FUNSTON LANDFILL , FTRI-062 - TMP GAS STATION BLDG 388, FTRI-063 - 
FMR BLDG 1044 DISPENSING STATION)
(FTRI-004 - MAIN POST LANDFILL, FTRI-030 - PESTICIDE STORAGE FACILITY (MIXING))

(FTRI-006 - DRMO STORAGE AREA, FTRI-050 - PCB SPILL AREAS /TRANSFORMER SITES, FTRI-051 - 
BLDG. 727 WASTE PIT)
(FTRI-009 - OB/OD GROUND (RANGE 16) )
(FTRI-020 - INDUSTRIAL WASTEWATER SYSTEM (CUSTER HL))

(FTRI-035 - NON-IMPACT AREA SMALL ARMS RANGES)
(FTRI-029 - OLD INCINERATOR SITE SE-CAMP FUNSTON)

(FTRI-036 - SOUTHEAST FUNSTON LANDFILL (ANCHOR), FTRI-038 - FORSYTH LANDFILL(S))
(FTRI-074 - WWI INCINERATOR, NW CAMP FUNSTON)
(FTRI-038 - FORSYTH LANDFILL(S))

(FTRI-019 - FORMER FIRE TRAINING AREA FFTA-MAAF)
(FTRI-029 - OLD INCINERATOR SITE SE-CAMP FUNSTON)

(FTRI-011 - CAMP FUNSTON GW DETECTIONS, FTRI-062 - TMP GAS STATION BLDG 388)
(FTRI-019 - FORMER FIRE TRAINING AREA FFTA-MAAF)
(FTRI-011 - CAMP FUNSTON GW DETECTIONS, FTRI-019 - FORMER FIRE TRAINING AREA FFTA-MAAF)
(FTRI-053 - POL TANK FARM)
(FTRI-057 - 6200 AREA FUEL OIL LINE (ANCHOR))

(FTRI-027 - DRY CLEANING FACILITIES AREA )



Final FORT RILEY Installation Action Plan - 50

 ScheduleIRP

2007

2008

2009

2010

2011

2012

RI/FS

RA(C)
LTM
RD

RA(C)
RI/FS
LTM
CAP
RD

RFI/CMS
IRA
DES

RA(O)
IMP(C)

LTM
DES

SI
DES
IRA
RA(O)
CAP

LTM
IMP(C)

(FTRI-031 - 354 AREA SOLVENT DETECTIONS (354))

(FTRI-031 - 354 AREA SOLVENT DETECTIONS (354))
(FTRI-022 - FORMER WWTP & SLUDGE BEDS (ANCHOR) , FTRI-038 - FORSYTH LANDFILL(S))
(FTRI-031 - 354 AREA SOLVENT DETECTIONS (354))

(FTRI-027 - DRY CLEANING FACILITIES AREA )
(FTRI-027 - DRY CLEANING FACILITIES AREA )
(FTRI-040 - FORMER OIL TESTING LAB (ANCHOR), FTRI-047 - FORMER LIVESTOCK DIPPING FACILITY)
(FTRI-057 - 6200 AREA FUEL OIL LINE (ANCHOR))
(FTRI-027 - DRY CLEANING FACILITIES AREA )

(FTRI-036 - SOUTHEAST FUNSTON LANDFILL (ANCHOR))
(FTRI-056 - ABANDONED GASOLINE LINE)
(FTRI-057 - 6200 AREA FUEL OIL LINE (ANCHOR))

(FTRI-003 - SOUTHWEST FUNSTON LANDFILL )
(FTRI-063 - FMR BLDG 1044 DISPENSING STATION, FTRI-066 - FMR BLDG 1245 DISPENSING STATION, 
FTRI-068 - FMR BLDG 1637 DISPENSING STATION)
(FTRI-030 - PESTICIDE STORAGE FACILITY (MIXING))
(FTRI-063 - FMR BLDG 1044 DISPENSING STATION, FTRI-066 - FMR BLDG 1245 DISPENSING STATION, 
FTRI-068 - FMR BLDG 1637 DISPENSING STATION)

(FTRI-074 - WWI INCINERATOR, NW CAMP FUNSTON)
(FTRI-056 - ABANDONED GASOLINE LINE)
(FTRI-074 - WWI INCINERATOR, NW CAMP FUNSTON)
(FTRI-019 - FORMER FIRE TRAINING AREA FFTA-MAAF)
(FTRI-056 - ABANDONED GASOLINE LINE)

(FTRI-019 - FORMER FIRE TRAINING AREA FFTA-MAAF)
(FTRI-056 - ABANDONED GASOLINE LINE)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

204003Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201803
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FORT RILEY IRP Schedule

CMI(O)

LTM

RI/FS

RD

RA(C)

RA(O)

LTM

RA(O)

LTM

RA(O)

LTM

IMP(O)

IMP(C)

IMP(O)

LTM

IMP(O)

IMP(O)

IMP(O)

RI/FS

RD

RA(C)

RA(O)

1

1

0

0

1

1

0

1

0

1

0

1

1

1

0

1

1

1

1

0

0

0

1

1

0

0

0

1

0

1

0

1

0

1

1

1

0

1

1

1

1

0

0

0

1

1

0

0

0

1

0

1

0

1

0

1

1

1

0

1

1

1

1

1

0

0

1

1

0

0

0

1

0

0

1

0

1

1

1

1

1

1

1

1

0

1

1

1

1

1

0

0

0

1

1

0

0

0

0

0

0

0

1

0

0

0

0

0

0

0

1

1

1

1

1

0

0

1

0

1

0

1

1

1

0

1

1

1

1

0

0

0

FTRI-001

FTRI-003

FTRI-009

FTRI-027

FTRI-031

FTRI-056

FTRI-057

FTRI-063

FTRI-066

FTRI-068

FTRI-074

CUSTER HILL SANITARY LANDFILL

SOUTHWEST FUNSTON LANDFILL 

OB/OD GROUND (RANGE 16) 

DRY CLEANING FACILITIES AREA 

354 AREA SOLVENT DETECTIONS 
(354)

ABANDONED GASOLINE LINE

6200 AREA FUEL OIL LINE 
(ANCHOR)

FMR BLDG 1044 DISPENSING 
STATION

FMR BLDG 1245 DISPENSING 
STATION

FMR BLDG 1637 DISPENSING 
STATION

WWI INCINERATOR, NW CAMP 
FUNSTON

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

FY19+

= phase underway
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FORT RILEY

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

4/2

Installation Site Types with Future and/or Underway Phases
1

1

Landfill

Small Arms Range

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

200303

202109

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FTRI-003-R-01)

(FTRI-001-R-02)

201509/201509Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

Future actions will be determined on the basis of the results of the RI/FS. An MC and MEC soil removal, off-site soil disposal, 
institutional controls, and monitoring may be required.

Cleanup Exit Strategy

The Military Munitions Response Program (MMRP) manages the environmental and health issues associated with MC and MEC.
In 2000, Fort Riley completed the advance range survey followed by an active/inactive (A/I) range inventory in 2002. The closed, 
transferring, and transferred range (CTT)/site inventory report was completed in 2003. That report identified the Sherman Heights
Small Arms Range (SHSAR) and the Southeast Funston Landfill (SEFL) incinerator site as inactive ranges requiring further 
investigation. In April 2005 the historical records review (HRR) on these two sites was completed. The SI work plan was 
completed July 1, 2005, and the SI was initiated in 2005. 
 
There is a low potential for MEC, MC or unexploded ordnance (UXO) at the two sites. Sherman Heights is a small arms range 
that is wholly contained on the installation. In 1994, lead-contaminated soil was removed from Sherman Heights (Colyer Manor) 
under CERCLA. The SEFL incinerator site was transferred to the Kansas Department of Wildlife and Parks (KDWP). In 1999, 
lead-contaminated soil and UXO were removed from the SEFL incinerator site. In summer 2008, the state of Kansas performed 
UXO clearance in association with road construction and found no UXO.  
 
There is a third site near the Camp Forsyth Landfill Area 2 contained in the sandbars within the Republican River. The site 
contains munitions debris. There have been three occasions where UXO removal or blow-in-place was conducted. The site is 
on the installation boundary and can be accessed by the general public in a relatively uncontrolled manner.
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1993

1994

2002

2003

2005

2006

2010

2011

2012

Action Memorandum for Removal Action Sensitive-
Receptor Lead Site - Colyer Manor Area, Fort Riley 
Military Installation, Fort Riley, Kansas

Work Plan for Rapid Response Removal of 
Contaminated Soils Pesticide Storage Facility and 
Colyer Manor Sites, Fort Riley, Kansas
Project Report for Rapid Response Removal of 
Contaminated Soils Pesticide Storage Facility and 
Colyer Manor Sites, Fort Riley, Kansas (5 Volumes),

US Army Active/Inactive (A/I) Range Inventory Range 
Inventory Binder Fort Riley, Kansas

Closed, Transferring, and Transferred Range/Site 
Inventory Report Fort Riley, Kansas

Stakeholder Final of the Military Munitions Response 
Program Historical Records Review Fort Riley, Kansas
Work Plan Military Munitions Response Program Site 
Inspection Munitions Response Sites Fort Riley - 
Kansas

Site Inspection Report Military Munitions Response 
Program Site Inspection Fort Riley, Kansas

Work Plan MMRP RI/FS Sherman Heights Small Arms 
Range Impact Slope (FTRI-001-R-02) Junction City, 
Kansas

MC Site Characterization Sampling Addendum MMRP 
Remedial Investigation and Feasibility Study (RI/FS) 
Sherman Heights Small Arms Range Impact Slope 
(FTRI-001-R-02) Fort Riley, Kansas

Final MMRP Historical Records Review Fort Riley, 
Kansas Camp Forsyth Landfill Area 2 MRS Junction 
City, Kansas

 Fort Riley

OHM Corporation

OHM Corporation

Colorado State 
University/FORSCOM

e2M

e2m

e2m

e2m

Bay West

Bay West

Bay West

DEC-1993

JAN-1994

JUN-1994

MAR-2002

OCT-2003

APR-2005

JUL-2005

MAY-2006

APR-2010

NOV-2011

OCT-2012

 Previous StudiesMMRP

Title Author Date
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FORT RILEY

Military Munitions Response Program

Site Descriptions
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Site ID: FTRI-001-R-02
Site Name: SHSAR Impact Slope

CLEANUP/EXIT STRATEGY
Future actions will be based on the RI results. A PP and ROD will be prepared in 2014.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200303........
200406........
200708........
201311........
201402........
201411........

200310
200605
201310
201401
201410
202109

RIP Date: N/A

RC Date: 201410

The SHSAR Impact Slope munitions response site (MRS) covers approximately 52 acres and is located above the Colyer Manor 
housing area in Camp Forsyth. Small arms ranges were operational from the 1880s until the 1980s.  Nine millimeter (mm), .22 
caliber, .38 caliber, and .45 caliber pistols, small caliber anti-tank machine gun, and .22 caliber (subcaliber) anti-aircraft machine 
guns were used on these ranges. During the 2005 site investigation fieldwork, four-inch practice Stokes mortars were discovered.
Lead contamination was the focus at the SHSAR Firing Points MRS, which is co-located with the Colyer Manor housing. In 1994 
under the IRP, 1500 cu yds of lead-contaminated soil were removed from a target area near Building 3135. This site received 
clean closure in a 1994 SI report. Negative lead detections from confirmation soil sampling conducted during the 2005 MMRP SI 
fieldwork resulted in clean closure under the MMRP. 
 
In 2010, an MMRP RI work plan for the SHSAR Impact Slope MRS was approved by the USEPA and the KDHE.
 
In 2010 and 2011, the site was characterized for MEC using a combination of digital and analog geophysical technologies.

Three MEC items were found on the west end of the slope: a 3-inch Hotchkiss projectile, a 3-inch common projectile, and a 
2.36-inch anti-tank rocket.  No live practice 4-inch Stokes mortars, the munitions of concern, were found.

A five-acre area of lead-contaminated soil was delineated on the eastern end of the SHSAR Impact Slope.

In 2013, the RI/FS report was completed.

MRSPP Score: 04

Regulatory Driver: OTHER
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Site ID: FTRI-003-R-01
Site Name: Camp Forsyth Landfill Area 2 MRS

CLEANUP/EXIT STRATEGY
In late-2013 and early-2014, additional site characterization and anomaly excavation will be conducted based on a revised RI 
work plan. Future actions will be based on the RI results.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Sediment, Surface Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200303........
200406........
200708........
201310........
201404........
201510........

200310
200605
201309
201403
201509
201809

RIP Date: N/A

RC Date: 201509

The Camp Forsyth Landfill Area 2 MRS lies along the southwestern boundary of Fort Riley and covers approximately 30 acres of 
sandbars and riverbed in the Republican River.  The River Walk, a nature trail, passes by the site.  A series of warning signs are 
posted between the site and the River Walk to warn the public of the possible presence of munitions.  During the winter months, 
bald eagles pass over the site as they travel between their roosting site downstream on the Kansas River and their feeding areas 
upstream on Milford Lake.   

Munitions debris was found on a downstream sandbar after the 1993 regional flood.  In 1994, munitions debris consisting of 3.5- 
and 2.36-inch rockets, M1 land mines, and expended small arms ammunitions was destroyed.  In 2000 and 2001, a 1500-foot 
revetment was constructed to stabilize the bank on the Fort Riley side of the river.  Between 2002 and 2009, 2.36-inch rockets, 
and expended small arms ammunition were found on the sandbar adjacent to the revetment during annual inspections.

In 2011, an MMRP RI work plan was submitted to the USEPA and KDHE.  Later that year, the revetment was extended upriver to 
prevent erosion into the landfill, the River Walk was rerouted outside the hazardous fragmentation zone, and the site was 
characterized for MEC using a combination of digital and analog geophysical technologies.  

Nine MEC items were found on Republican River sandbars.  They included smoke grenades, rifle grenades, 2.36-inch anti-tank 
rockets, a slap flare, and an M-6 anti-tank land mine.  A stick of TNT was also found.

No munitions constituents or lead contamination was found. Based on the discovery of multiple MEC items, it was decided that 
additional fieldwork was required. To identify areas with a high probability of containing MEC, an HHR was completed in 2012.

MRSPP Score: 04

Regulatory Driver: OTHER
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Site ID Site Name NFA Date Documentation
FTRI-001-R-
01

FTRI-002-R-
01

SHERMAN HEIGHTS SMALL ARMS 

SOUTHEAST FUNSTON LANDFILL

200605

200605

Made RC after the June 2006 Site 
Investigation based on no MEC or MC 
Contamination.
Made RC after the June 2006 Site 
Investigation based on no MEC or MC 
Contamination.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200303

2004

2006

PA

SI

(FTRI-001-R-01 - SHERMAN HEIGHTS SMALL ARMS , FTRI-001-R-02 - SHSAR Impact Slope, FTRI-002-
R-01 - SOUTHEAST FUNSTON LANDFILL, FTRI-003-R-01 - Camp Forsyth Landfill Area 2 MRS)

(FTRI-001-R-01 - SHERMAN HEIGHTS SMALL ARMS , FTRI-001-R-02 - SHSAR Impact Slope, FTRI-002-
R-01 - SOUTHEAST FUNSTON LANDFILL, FTRI-003-R-01 - Camp Forsyth Landfill Area 2 MRS)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
FTRI-001-R-02

FTRI-003-R-01

SHSAR Impact Slope Decision 
Document
CFLA2 Decision Document

20130930

20130930

Schedule for Next Five-Year Review: N/A

202109Estimated Completion Date of MMRP at Installation (including LTM phase):

SHSAR Impact Slope

Camp Forsyth Landfill Area 2 MRS

Site Name

Final RA(C) Completion Date: 201509

Past Phase Completion Milestones

Additional Past Phase Completion Milestones

2003
Preliminary Assessment, Sites FTRI-001-R-01, FTRI-001-R-02, FTRI-002-R-01, FTRI-003-R-01, October 

2005
Site Investigation, Sites FTRI-001-R-01, FTRI-001-R-02, FTRI-002-R-01, FTRI-003-R-01, December
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FORT RILEY MMRP Schedule

RI/FS

RD

RA(C)

LTM

RD

RA(C)

LTM

0

0

1

1

0

1

0

0

0

0

1

0

0

1

0

0

0

1

0

0

1

0

0

0

1

0

0

1

0

0

0

1

0

0

0

1

1

1

0

1

1

0

FTRI-001-R-02

FTRI-003-R-01

SHSAR Impact Slope

Camp Forsyth Landfill Area 2 MRS

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY14

FY14

FY15

FY15

FY16

FY16

FY17

FY17

FY18

FY18

FY19+

FY19+

= phase underway
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FORT RILEY

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

4/1

Installation Site Types with Future and/or Underway Phases
1

2

Contaminated Ground Water

Underground Storage Tank

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL)

Media of Concern

Groundwater, Soil

199104

202109

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC-FTRI-01)

(CC-FTRI-09, CC-FTRI-11)

202109/202109Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site Name Action FY

N/A

RemedySite ID

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

CC-FTRI-01:  Monitor and bail semiannually until the tank farm ceases operations; develop and implement a regulator-
approved corrective action.

CC-FTRI-09:  
Bldg. 388 - Sample groundwater and soil, complete investigation for the free-product source, and develop regulator-approved 
corrective action. 
Bldg. 5320 - Conduct groundwater sampling, determine removal schedule for tanks, pipes and pumps; develop and implement 
regulator-approved corrective action.  

CC-FTRI-11:
Bldg. 700 - Further investigation/remediation will be conducted in 2014.

Cleanup Exit Strategy

The POL tank farm is an active facility with six ASTs consisting of motor gasoline (MOGAS), diesel, and slop oil (recyclable liquid
petroleum products). Spills varying in magnitude have occurred since the facility began operations. Free-product recovery 
events have resulted in only partial recovery. The POL tank farm has undergone several phases of an ongoing site investigation 
that found measurable free-product and levels of benzene that exceed MCL in the groundwater.

Building 388 is an active transportation motor pool dispensing station with two 8000-gallon ASTs for gasoline and diesel. In 
2008, 32 gallons of free-product were recovered from the site. 

Building 5320 is an Army/Air Force Exchange Services service station with four 6000-gallon gasoline ASTs.

Building 388 has free-product and both sites have benzene contaminated groundwater above regulatory levels.



Final FORT RILEY Installation Action Plan - 65

1995

1998

1999

2002

2003

2004

2005

Final Letter Report POL Tank Farm Site Investigation 
POL UST Site Investigations/Remedial Action Plans 
Fort Riley, Kansas

Data Summary Report for the POL Tank Farm 
Investigation Fort Riley, Kansas
Letter Report - Custer Hill POL Facility Fractured 
Limestone Analysis

Draft Site Specific Safety and Health Plan Phase II Site 
Investigation at POL Tank Farm Custer Hill Fort Riley, 
Kansas
Quality Control Plan Phase II Site Investigations at POL
Tank Farm Custer Hill Fort Riley, Kansas
Tracer Integrity Test 500' IW Sewer Line Fort Riley 
Manhattan Kansas September 1999
Draft Final Site Specific Sampling and Analysis Plan 
Phase II Site Investigations at POL Tank Farm Custer 
Hill Fort Riley, Kansas

Draft Final Phase II Assessment Addendum for the 
Petroleum Tank Farm Facilities Area at Fort Riley, 
Kansas
Draft Final Phase II Site Investigation Report for the 
POL Tank Farm at Fort Riley, Kansas

Draft Final Work Plan Addendum Phase II Site 
Investigation for the POL Tank Farm at Fort Riley, 
Kansas
Quality Control Summary Report June 2003 
Groundwater Sampling Event at the POL Tank Farm at 
Main Post Fort Riley, Kansas

Quality Control Summary Report June 2004 
Groundwater Sampling Event at the POL Tank Farm at 
Fort Riley, Kansas
Field Technical Memorandum for the POL Tank Farm at
Fort Riley, Kansas
Quality Control Summary Report October 2004 
Groundwater Sampling Event at the POL Tank Farm at 
Fort Riley, Kansas
Boring Logs Phase II Site Investigation POL Tank Farm 
Fort Riley, Kansas

Quality Control Summary Report February 2005 
Groundwater Sampling Event at the POL Tank Farm at 
Fort Riley, Kansas
Data Summary Report Phase II Site Investigation for 
the POL Tank Farm Investigation Fort Riley, Kansas
Draft Final Site Investigation Work Plan for the 
Petroleum, Oil, and Lubricant Site 388 at Main Post Fort
Riley, Kansas

Dames & Moore

Corps of Engineers - 
Kansas City District
Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Tracer Research 
Corporation
Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

ECC/Burns & McDonnell

NOV-1995

JUL-1998

SEP-1998

AUG-1999

AUG-1999

SEP-1999

OCT-1999

AUG-2002

AUG-2002

FEB-2003

JUL-2003

AUG-2004

SEP-2004

OCT-2004

DEC-2004

MAR-2005

JUN-2005

JUN-2005

 Previous StudiesCR

Title Author Date
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2005

2008

2009

2010

2011

2012

Draft Final Site Investigation Work Plan for the 
Petroleum, Oil, and Lubricant Site 5320 at Main Post 
Fort Riley, Kansas

Project Submittals for the Petroleum, Oil, and Lubricant 
Tank Farm Custer Hill Fort Riley, Kansas
Quality Control Summary Report May 2008 
Groundwater Sampling Event at the Petroleum, Oil, and
Lubricant Site 5320 Fort Riley, Kansas
Quality Control Summary Report SVE/DPE and 
November 2008 Groundwater Sampling Event at the 
Petroleum, Oil, and Lubricant Site 388 Fort Riley, 
Kansas

Data Summary Report for the SVE/DPE Pilot Test and 
the November 2008 Groundwater Sampling Event for 
the POL Site 388 at Fort Riley, Kansas
2008 Data Summary Report Product Recovery 
Remediation System for the POL Tank Farm Custer Hill
Fort Riley, Kansas

Site-Specific Safety and Health Plan Fuels Sites 
Environmental Investigation (Multiple Sites) at Fort 
Riley, Kansas (388, 1460, 2597, & 5320)
Plan Addenda Fuels Sites Environmental Investigation 
(Multiple Sites) at Fort Riley, Kansas Sampling and 
Analysis Plan Addendum Volume I - FSP Addendum 
Volume II QAPP Addendum Investigative Derived 
Waste Management Plan Addendum (388, 1460, 2597, 
& 5320)
Work Plan Fuels Sites Environmental Investigation 
(Multiple Sites) at Fort Riley, Kansas (388, 1460, 2597, 
& 5320)
Quality Control Summary Report Fuels Sites 
Environmental Investigation (Multiple Sites) at Fort 
Riley, Kansas (388, 1460, 2597, & 5320)
Quality Control Summary Report June 2010 
Groundwater Sampling Event at the Petroleum, Oil, and
Lubricant Tank Farm Site Fort Riley, Kansas
Site Recommendation Reports Building 388 Building 
1460 Building 2597 Data Summary Report  Buildings 
388 and 5320 Fuels Sites Environmental Investigation 
at Fort Riley, Kansas
2010 Data Summary Report for the Product Recovery 
Remediation System and Groundwater Sampling Event 
at the POL Tank Farm Custer Hill Fort Riley, Kansas

Draft Final Building 388 Site Additional Investigation 
Work Plan at Main Post Fort Riley, Kansas
Quality Control Summary Report June 2011 
Groundwater Sampling Event at the Petroleum, Oil, and
Lubricant Tank Farm Site Fort Riley, Kansas

ECC/Burns & McDonnell

ECC/Burns & McDonnell

ECC/Burns & McDonnell

ECC/Burns & McDonnell

ECC/Burns & McDonnell

ECC/Burns & McDonnell

Malcolm Pirnie/Burns & 
McDonnell

Malcolm Pirnie/Burns & 
McDonnell

Malcolm Pirnie/Burns & 
McDonnell

Louis Berger/Burns & 
McDonnell

ECC/Burns & McDonnell

Louis Berger/Burns & 
McDonnell

ECC/Burns & McDonnell

Louis Berger/Burns & 
McDonnell
ECC/Burns & McDonnell

JUN-2005

JAN-2008

JUN-2008

DEC-2008

MAR-2009

JUN-2009

JAN-2010

FEB-2010

FEB-2010

MAY-2010

AUG-2010

SEP-2010

OCT-2010

AUG-2011

OCT-2011

 Previous StudiesCR

Title Author Date
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2012

2013

Final Site Investigation Work Plan Building 700 Fuels 
Site at Fort Riley, Kansas
2011 Data Summary Report for the Product Recovery 
Remediation System Deactivation, Streamlined Risk 
Assessment and Groundwater Sampling Event at the 
POL Tank Farm Custer Hill Fort Riley, Kansas
Draft Final Additional Field Investigation Report Building
388 at Main Post Fort Riley, Kansas
Quality Control Summary Report Building 700 Fuels 
Site, Site Investigation at Fort Riley, Kansas
Final Site Recommendation Report Building 700 Fuels 
Site at Fort Riley, Kansas
Quality Control Summary Report Groundwater 
Monitoring - Former AAFES Gasoline Station Building 
5320, Fort Riley, Kansas
Final Addendum No.3 to the Installation-Wide Accident 
Prevention Plan for the POL Tank Farm at Fort Riley, 
Kansas
Final Work Plan for the POL Tank Farm at Fort Riley, 
Kansas

Final Data Summary Report - July 2012 Building 5320, 
Former AAFES Gasoline Station Fort Riley, Kansas
Final Project Management Plan and Quality Control 
Plan for Groundwater Monitoring and Related Activities 
at the Building 388 Site at Main Post Fort Riley, Kansas
Final Addendum No.4 to the Installation-Wide Accident 
Prevention Plan for the Building 388 Site at Fort Riley, 
Kansas
Final Work Plan for Groundwater Monitoring and 
Related Activities at the Building 388 Site at Main Post 
Fort Riley, Kansas
Quality Control Summary Report December 2012 
Groundwater Sampling Event at the POL Tank Farm 
Site Fort Riley, Kansas

Burns & McDonnell

ECC/Burns & McDonnell

Louis Berger/Burns & 
McDonnell
Burns & McDonnell

Burns & McDonnell

CTI

Avatar/Burns & McDonnell

Avatar/Burns & McDonnell

CTI

Louis Berger/Burns & 
McDonnell

Louis Berger/Burns & 
McDonnell

Louis Berger/Burns & 
McDonnell

Avatar/Burns & McDonnell

JAN-2012

JAN-2012

JAN-2012

APR-2012

JUN-2012

OCT-2012

DEC-2012

DEC-2012

JAN-2013

FEB-2013

FEB-2013

FEB-2013

FEB-2013

 Previous StudiesCR

Title Author Date
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FORT RILEY

Compliance Restoration

Site Descriptions
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Site ID: CC-FTRI-01
Site Name: POL Tank Farm Site

CLEANUP/EXIT STRATEGY
Continue annual groundwater sampling as long as free-product is present. Conduct semiannual free-product recovery by manual 
bailing as needed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
INV..................
IRA..................

199104........
199809........
200709........

200509
202109
202107

RIP Date: N/A

RC Date: 202109

CC-FTRI-01 (alias FTRI-053) is an active POL Tank Farm, located on First Division Road on the eastern side of the Custer Hill 
troop area.  The construction of the POL Tank Farm began in 1987 and was completed in 1989. The facility was constructed to 
consolidate storage of petroleum products for the Custer Hill troop area.  The products currently stored at the POL Tank Farm in 
six ASTs consist of MOGAS, diesel, and slop oil (recyclable liquid petroleum products).   

The POL records indicate that releases varying in magnitude have occurred since the facility began operations. Free-product 
recovery events have resulted in only partial recovery. The POL Tank Farm has undergone several field activities that found 
measurable free-product and levels of benzene that exceed MCL in the groundwater. Low concentrations of fuel-related 
contaminants were also detected in some sediment samples collected from an adjacent ephemeral streambed.   
 
Manual removal of free-product has reduced, but not eliminated, the presence of free-product within the POL Tank Farm.    

An FY11 evaluation determined there was minimal current risk to human health and the environment.

Regulatory Driver: RCRA
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Site ID: CC-FTRI-09
Site Name: Fuel Dispensing Stations

CLEANUP/EXIT STRATEGY
Building 388 - Groundwater and soil data from the full-scale site investigation will be analyzed to determine what cleanup actions 
are required.

Building 5320 - Utilize data from 2012 groundwater sampling event to formulate a plan of action once the site is released by 
installation property and the aboveground storage tanks are removed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
INV..................

200810........
200812........

200811
201809

RIP Date: N/A

RC Date: 201809

This site consists of two fuel dispensing stations. 

Building 388 (FTRI-062) is an active transportation motor pool dispensing station. In 2008, approximately 32 gallons of free-
product were recovered from the site and the groundwater has benzene contamination above the MCL of 5 ug/L.  Conducted a 
full-scale site characterization investigation in 2013. Free-product is present in one well.
 
Building 5320 (FTRI-054) is an Army/Air Force Exchange Services service station that has been deactivated.  It has benzene 
groundwater contamination above the MCL.  A groundwater sampling event was conducted in 2012.  The site is awaiting further 
deactivation activities prior to proceeding with developing a cleanup plan.  

Both sites are in the "monitor" status in the KDHE's buried tank leak assessment database. 
 
KDHE has requested additional work to address the conditions at both sites.

Regulatory Driver: RCRA
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Site ID: CC-FTRI-11
Site Name: Former Building 700 Fuels Site

CLEANUP/EXIT STRATEGY
Complete full site characterization prior to determining course of action.

SITE DESCRIPTION

STATUS
Phases           Start            End   
ISC..................
INV..................

201201........
201303........

201206
201409

RIP Date: N/A

RC Date: 201409

The former Building 700 area had a total of nine USTs.  Four 25,000-gal USTs were installed in 1964 and four 20,000-gal USTs 
were installed in 1987 for JP-8.  There was one 550-gal used oil UST installed in 1987.  All of the USTs were removed Dec. 30, 
1997.  In late-2010 during geotechnical drilling operations, the crew noticed hydrocarbon odors and a groundwater sample was 
obtained and tested.  The analysis determined that there was contamination that warranted further investigation to define the 
levels of contamination.  The report from the 2012 investigation recommended to fully define the extent of the soil and 
groundwater contamination and conduct a remedial action.

In 2013, an SI was conducted to further investigate soil and groundwater.

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
CC-FTRI-10 Fuel USTs (Active & Abandoned) 201009 The 2597 and 1460 sites were closed with

regulator approval of a September 2010 
Site Recommendation Report.

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  199104

2005

2009

2010

2012

ISC

ISC

INV

ISC

(CC-FTRI-01 - POL Tank Farm Site)

(CC-FTRI-09 - Fuel Dispensing Stations, CC-FTRI-10 - Fuel USTs (Active & Abandoned))

(CC-FTRI-10 - Fuel USTs (Active & Abandoned))

(CC-FTRI-11 - Former Building 700 Fuels Site)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: N/A

202109Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date:

Past Phase Completion Milestones

To Be Determined
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FORT RILEY CR Schedule

INV

IRA

INV

INV

1

1

1

0

1

1

1

0

1

1

1

0

1

1

1

0

1

1

0

0

1

1

1

1

CC-FTRI-01

CC-FTRI-09

CC-FTRI-11

POL Tank Farm Site

Fuel Dispensing Stations

Former Building 700 Fuels Site

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY15

FY15

FY15

FY16

FY16

FY16

FY17

FY17

FY17

FY18

FY18

FY18

FY19+

FY19+

FY19+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

199201

RAB established 199709

Potential TAPP: N/A

Additional Community Involvement Information  

On Sept. 30, 1997, Fort Riley held its orientation meeting for members of the community who were interested in 
participating on a RAB. Adjacent landowners, local environmental groups, local college professors, mayors and other public 
officials, members of the local Chambers of Commerce, and select individuals recommended to the Directorate of 
Environment and Safety were invited to the orientation meeting by direct mail. Newspaper advertisements and television 
and radio announcements were also used to announce the formation of the RAB.

Approximately 20 people attended the orientation meeting. If they had not completed and returned an application 
beforehand, interested community members were asked to complete an application, a biographical information form and a 
demographic information form. A community co-chair was elected by the community representatives who were in 
attendance. The low number of applications received at that time made it possible to appoint everyone that applied to be a 
member of the RAB. 

The current RAB members include citizens from Riley and Geary Counties, USEPA, KDHE, and representatives from the 
Geary County Extension Office and the city of Ogden (former mayor).

The RAB meets on an as-needed basis or once per year. There are no off-installation repositories at this time. An updated 
community involvement plan will be completed in 2012. RAB meetings were held in April 2008, April 2009, May 2010, 
January 2011, and March 2012. The main topics in 2011 were Camp Forsyth Landfill Area 2, FTRI-003-R-01; the 
remediation project at FTRI-057, and the proposed remediation activities at FTRI-056.

Over the next year RAB members will continue to gain knowledge of FTRI's sites and regulatory issues, review documents, 
provide technical advice, and participate in formal public comment period activities. 

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

N/A
None

Administrative Record is located at 

407 Pershing Court
Fort Riley, KS 66442
(785) 239-3194/8536/3343

Information Repository is located at 
Federal Document Repository
Hale Library
Kansas State University

Community Involvement Plan (Date Published): 200509
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